



STATUS OF TRAIL PROJECTS IN COMMISSIONER DISTRICT 1 WITH DALLAS COUNTY PARTICIPATION July 2025

#	PROJECT	CITY/ DISTRICT	DESCRIPTION	STATUS	EST. TOTAL COST/ OVERALL FUNDING*
1	Heritage Trail Phase 2	Mesquite, D1	Building this 1.3-mile segment will extend continuous trail length beyond 10-miles adding to 3.5 miles of existing trail in Mesquite that links with 5.7 miles of existing trail in Garland. Final segment to be completed by TxDOT during reconstruction of US 80.	City began construction in June 2024. Estimated completion in Fall 2025	\$6,686,876
2	Military Pkwy Trail	Mesquite, D1 & D3	Connects the Mesquite Rodeo Center to Downtown Mesquite by crossing IH 635	In Design. City to begin construction in late 2025	\$2,280,000
3	Lake Highlands Trail	Dallas, D1	From Lake Highlands Town Center Trail to White Rock Creek Trail.	Complete	\$3,467,778
4	Southern White Rock Creek Trail	Dallas, D1	Phase 1 extends from the Santa Fe Trail to Samuell Blvd. Phase 2 extends from Samuell Blvd to DART Lawnview Station.	Phase 1 is Complete and Phase 2 is in Design	\$33,870,000
5	Pemberton Hill Rd Study	Dallas, D1	From North of Great Trinity Forest Way to South of Highway 78	In Progress	\$852,401
6	Lake June / The Loop	Dallas, D1	Trail extends south of the Southern White Rock Creek Trail from the Lawnview DART Station to Lake June DART Station. Project includes the reconstruction of Lake June Bridge over US 175	In Construction	\$36,750,000
7	Kleberg Trail	Dallas, D1	A 0.8 mile trail connecting Crawford Memorial Park to the DART Buckner Station	In Construction Bidding	\$2,650,000
8	Rowlett Road Multimodal Connection	Garland, D1	This 2.23-mile project runs from Duck Creek Trail at Greenbelt Parkway to Roan Road. Expands regional bike/ped connectivity in Garland by completing a missing section of the Regional Veloweb	In Construction	\$14,167,791
9	Southeast Trail, Phase 1A Design	Balch Springs, D1	From Seagoville Rd to Ed Hodges Elementary	In Design	\$1,124,683
10	Garland Ave. Underpass	Garland, D1	12' Trail Connecting Spring Creek Trail North of Garland Avenue Bridge to South of Garland Avenue Bridge.	In Construction	\$1,074,190
11	Duck Creek Trail to Audubon Park	Garland, D1	12' wide Concrete Trail Connecting the Existing Duck Creek Trail to Audubon Park	In Design	\$1,555,217
12	Naaman Forest Connection	Garland, D1	12' wide Concrete Trail Extending South of Spring Creek near Three Oaks Drive to the existing sidewalk on Naaman Forest Blvd	In Design	\$3,107,968
13	Duck Creek Trail Segment 2	Garland, D1	12' wide Concrete Trail from Duck Creek Trail Segment 1 to Briarwood Drive	Complete	\$892,106

* Includes estimated total cost and funding from all involved agencies, including County participation

#	PROJECT	CITY/ DISTRICT	DESCRIPTION	STATUS	EST. TOTAL COST/ OVERALL FUNDING*
14	Duck Creek Greenbelt Southern Extension	Garland, D1	12' wide Concrete Trail Connecting the Existing Heritage Trail to Rosehill Road / Ablon Park. Includes a 100' bike/ped bridge	Complete	\$2,680,000
15	Duck Creek Trail Connections	Garland, D1	12' wide Concrete Trail Connecting the Duck Creek Trail at the DART Lake Ray Hubbard Transit Center to the Mesquite Heritage Trail	Complete	\$2,789,293

* Includes estimated total cost and funding from all involved agencies, including County participation