
Notice
Basic Information

Reference Number 0000427412

Issuing Organization Dallas County

Owner Organization

Solicitation Type IFB - Invitation for Bid (Formal)

Solicitation Number 2026-040-7125

Title Letot RTC and Letot Shelter - Replacement of Power Generators

Source ID PU.AG.USA.2438.C18536526

Piggyback Solicitation No

 
Details

Location Dallas County, Texas

Delivery Point 10505 Denton Drive Dallas, Texas United States 75220

Description The project consists of replacing the existing emergency generators and
associated electrical infrastructures in the facilities located at the Dallas
County Letot Residential Treatment Center (10503 Denton Drive,) and the
Letot Shelter (10505 Denton Drive), both in Dallas, Tx. The existing
generators are powered by natural gas, which is not a reliable source of
power in a severe weather scenario due to reduction in gas pressure by the
provider. The existing generators are also not sized properly to provide power
to areas in the buildings that have been identified by staff to need emergency
power.

Dates
Publication 06/18/2026 01:45 PM CDT

Question Acceptance Deadline 07/13/2026 10:00 AM CDT

Questions are submitted online Yes

Closing Date 07/30/2026 02:00 PM CDT

 

Prebid Conference 07/01/2026 10:00 AM CDT

Onsite Visit 07/01/2026 01:00 PM CDT

Contact Information
Marvin Kines

214-653-7933

marvin.kines@dallascounty.org

 
 

Buyer Preferences, Guidelines & Requirements

Participation Requirements
- Small Business Participation

 
General Requirements

- FOB Destination

- Insurance Required

 
Award Requirements

- All or None Award

 
Bonding Requirements 

- Bid Bond 5.00 %

- Performance Bond 100.00 %

- Payment Bond 100.00 %

 
Pre-Bidding Events

Event Type Prebid Conference

Attendance Recommended

Event date 07/01/2026 10:00 AM CDT

Location Via TEAMS
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Event Note **To attend pre-bid meeting**

Microsoft Teams meeting
Join:  https://teams.microsoft.com/meet/299378870287572?p=AIvbJHBiahKunj
FxPs
Meeting ID: 299 378 870 287 572
Passcode: Ei6as67J Dial in by phone
+1 469-208-1731,,122622011# United States, Carrollton
Find a local number
Phone conference ID: 122 622 011#

 

Event Type Onsite Visit

Attendance Recommended

Event date 07/01/2026 01:00 PM CDT

Location 10505 Denton Drive DallasTexas 75220

Event Note The on-site meeting will be held at 10505 Denton Drive, Dallas, Texas 75220,
at 1:00 p.m. While attendance is not mandatory, it is highly recommended. The
project engineers will be present to answer questions and provide additional
project information regarding the project.

 
Bid Submission Process

Bid Submission Type Electronic or Physical Bid Submission

Pricing Lump sum

Pricing Lump sum

Bid Documents List

Item Name Description Mandatory Limited to 1 file

Bid Documents Documents defining the bid Yes No

Cost Template Generic Return completed cost sheet Yes No

Uniformat Level II Form - Work
Sheet

Return completed form Yes No

Reference Letter 3 Letters of reference Yes No
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Documents
Addendum No. 1

Document Size Uploaded Date Language

  Addendum #1 2026-040-7125 Letot RTC and Letot Shelter
Generators Replacement.pdf [pdf]

140 Kb 07/01/2026 09:32 AM CDT English

Original Solicitation

Document Size Uploaded Date Language

  DALLAS COUNTY STANDARD TERMS AND CONDITIONS IFB
(1).pdf [pdf]

342 Kb 12/20/2024 02:00 PM CST English

  SBE_Lnguage_for_IFB_2.24.24_ATTACHMENT_S.pdf [pdf] 536 Kb 12/19/2024 11:15 AM CST English

  Uniformat Level II form [pdf] 628 Kb 06/11/2026 10:42 AM CDT English

  Cost sheet [pdf] 728 Kb 06/11/2026 10:42 AM CDT English

  Specifications [pdf] 5 Mb 06/11/2026 10:42 AM CDT English

  Drawings [pdf] 6 Mb 06/11/2026 10:42 AM CDT English

  Vendors list [pdf] 181 Kb 06/17/2026 10:33 AM CDT English

  Bid Document [pdf] 212 Kb 06/18/2026 09:21 AM CDT English
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Categories
Selected Categories

NIGP Categories (12)

925 ENGINEERING SERVICES, PROFESSIONAL

92578 Power Generation, Transmission, Distribution - Engineering
Power Generation, Transmission, Distribution - Engineering

941 EQUIPMENT MAINT, REPAIR, AND RELATED SERVICES FOR POWER GENERATION AND
TRANSMISSION EQUIP.

94172 Power Generating and Transmitting Control System Maintenance and Repair Services
Power Generating and Transmitting Control System Maintenance and Repair Services

690 POWER GENERATION EQUIPMENT, ACCESSORIES, AND SUPPLIES

69046 Indicators, Power Generating Equipment
Indicators, Power Generating Equipment

69043 Generators, Over 25 MW, Power Plant, Including Parts and Accessories (Also see 285-37,39)
Generators, Over 25 MW, Power Plant, Including Parts and Accessories (Also see 285-37,39)

69000 POWER GENERATION EQUIPMENT, ACCESSORIES, AND SUPPLIES

285 ELECTRICAL EQUIPMENT AND SUPPLIES (EXCEPT CABLE AND WIRE)

28539 Generators, Stationary Type (Not Automotive)
Generators, Stationary Type (Not Automotive)

28537 Generators, Portable, Engine Driven (Including Fog and Mist Types)
Generators, Portable, Engine Driven (Including Fog and Mist Types)

760 ROAD AND HIGHWAY EQUIPMENT: EARTH HANDLING, GRADING, MOVING, PACKING, ETC.

76027 Electrical Accessories, Heavy Equipment: Alternators, Ammeters, Coils, Distributors Generators,
Ignition, Regulators, Starters, etc.
Electrical Accessories, Heavy Equipment: Alternators, Ammeters, Coils, Distributors Generators, Ignition,
Regulators, Starters, etc.

906 ARCHITECTURAL SERVICES, PROFESSIONAL

90668 Power Generation, Transmission, Distribution - Architectural
Power Generation, Transmission, Distribution - Architectural

928 EQUIPMENT MAINTENANCE AND REPAIR SERVICES FOR AUTOMOBILES, TRUCKS, TRAILERS,
TRANSIT BUSES AND OTHER VEHICLES

92838 Electrical (Alternator/Generator, Battery, Ignition System, Lights, etc.) Maintenance and Repair
Electrical (Alternator/Generator, Battery, Ignition System, Lights, etc.) Maintenance and Repair

820 STEAM AND HOT WATER BOILERS AND STEAM HEATING EQUIPMENT

82072 Hot Water Generators
Hot Water Generators

060 AUTOMOTIVE AND TRAILER EQUIPMENT AND PARTS

06036 Electrical Accessories: Alternators, Ammeters, Distributors, Generators, Regulators, Starters, etc.
Electrical Accessories: Alternators, Ammeters, Distributors, Generators, Regulators, Starters, etc.

This copy of the NIGP Code is the property of the National Institute of Governmental Purchasing, Inc. (NIGP), is displayed and used by BidNet under
license from Periscope Holdings, Inc. (the authorized sub-licensor of NIGP), and is protected under the copyright laws of the United States. It may not be
copied or used (in whole or part) by any party unless such party is authorized to do so under the terms of a written license agreement entered into with
NIGP or its authorized sub-licensors expressly authorizing such party to use the NIGP Code. Unauthorized copying or use is prohibited. Dated: January
2016
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DALLAS COUNTY 
PURCHASING DEPARTMENT 

Records Building, 500 Elm Street, Suite 5500 
Dallas, Texas 75202 

 

Michael Frosch 
Purchasing Director 

 
 
 
 

July 1, 2026 
 

ADDENDUM #1 
IFB 2026-040-7125 LETOT RTC AND LETOT SHELTER GENERATORS REPLACEMENT 

 
Whereas, 
 
By way of this Addendum, the date and time of the Pre-Bid Conference and Site Visit are 
hereby revised as follows: 

Pre-Bid Conference Date: 7/8/2026 Time: 10:00 a.m. 

Pre-Bid Conference Location: Via Teams Meeting 

Site Visit Date: 7/8/2026 Time: 1:00 p.m. 

Site Visit Location: 10505 Denton Drive, Letot – Juvenile Center, Dallas, TX 75220 

 
Whereas, 
 
Except as provided herein/above, all other specification requirements of the original 
solicitation referenced shall remain unchanged in full force and effect. This addendum 
should be signed and returned with your Solicitation package on or before 7/30/2026, @ 
2:00 p.m. (CST). 
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DALLAS COUNTY STANDARD TERMS AND CONDITIONS 

By returning the Bid Proposal with a price quote, vendors certify and agree that: 

1. All charges – wages, salaries, taxes including payroll taxes, benefits, insurance, overhead, fees,

permits, licenses, fees, labor, personnel, service, supervision, documentation, administration,

training, implementation, materials, supplies, delivery, transportation, shipping , freight, fuel

surcharges, mileages, parking, tolls, travel time, and all other associated cost direct and indirect

including incidentals necessary to provide the goods and services outlined in this solicitation

specified or implied are to be included in bid proposal cost. Services and Inside Delivery will be

F.O.B.: Dallas County as indicated on each individual purchase order.

2. TEXAS GOVERNMENT CODE CHAPTER 2271 VERIFICATION – BOYCOTT

ISRAEL

Effective September 1, 2017, the State of Texas requires all governmental entity, state agency or 

political subdivision (which includes counties) to obtain written verification from the Company 

that their Company does NOT boycott Israel and will not boycott Israel during the life of this 

contract, agreement or purchase order  (hereafter referred to as “Contract”). By accepting this 

Contract, the Company (Professional or other applicable term defining the contracting party) 

verifies that it does not Boycott Israel, and agrees that during the term of this Contract will not 

Boycott Israel as that term is defined in Texas Government Code Section 808.001, as amended." 

The County cannot execute a contract for goods and services without this declaration. Please refer 

to Texas Government Code, Subtitle F, Title 10, Government Code Chapter 2270. 

(a) This section applies only to a contract that:

(1) is between a governmental entity and a company with 10 or more full-time employees; and

(2) has a value of $100,000 or more that is to be paid wholly or partly from public funds of the

governmental entity.

3. CONFLICT OF INTEREST QUESTIONNAIRE (CIQ) FORM

Effective January 1, 2006, Chapter 176 of the Texas Local Government Code requires that 

any vendor or person considering doing business with a local government entity disclose in the 

Questionnaire Form CIQ, the vendor or person's affiliation or business relationship that might 

cause a conflict of interest with a local government entity. By law, this questionnaire must be 

filed with the records administrator of Dallas County no later than the 7th business day after the 

date the person becomes aware of facts that require the statement to be filed. See Section 176.006, 

Local Government Code. A person commits an offense if the person violates Section 176.006, 

Local Government Code. An offense under this section is a Class C misdemeanor. By submitting 

a response to this request, the vendor represents that it is in compliance with the requirements of 

Chapter 176 of the Texas Local Government Code. Contractor shall complete and file the 

Conflict of Interest Questionnaire with the Dallas County Clerk at 1201 Elm Street, 21st Floor, 

Dallas, Texas 75270. 

4. CERTIFICATE OF INTERESTED PARTIES FORM 1295
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In 2015, the Texas Legislature adopted House Bill 1295, which added section 2252.908 of the 

Government Code. The law states that a governmental entity or state agency may not enter into 

certain contracts with a business entity unless the business entity submits a disclosure of interested 

parties form to the governmental entity or state agency at the time the business entity submits the 

signed contract to the governmental entity or state agency. The form discloses any interested 

parties who have a controlling interest (10% or more ownership) in the business entity and those 

who actively participate in facilitating the contract or negotiate the terms of the contract (broker, 

intermediary, advisor, and/or attorney), if any. The disclosure requirement applies to a contract 

entered into on or after January 1, 2016.   

The Texas Ethics Commission was required to adopt rules necessary to implement that law, 

prescribe the disclosure of interested parties form, and post a copy of the form on the commission’s 

website. The commission adopted the Certificate of Interested Parties form (Form 1295) on 

October 5, 2015 and new rules (Chapter 46) on November 30, 2015. 

The “Certificate of Interested Parties” form must be completed on the Texas Ethics Commission 

website, printed, signed, and submitted to the County by the authorized agent of the Business 

Entity with acknowledgment that disclosure is made under oath and under penalty of perjury prior 

to final contract execution. 

To obtain additional information on HB 1295, to learn more about Texas Ethics Commission 

process to create a new account or to complete an electronic version of Form1295 for submission 

with a signed contract, please go to the following website: https://www.ethics.state.tx.us/tec/1295-

Info.htm 

Instructional Videos for Business Entities on how to file online can be found at 

https://www.ethics.state.tx.us/whatsnew/elf_info_form1295.htm 

The identification number (section 3 of the form) to be used on the 1295 for this procurement is 

the IFB solicitation number.  

5. TITLE VI ASSURANCES/COMPLIANCE POLICY

The County, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 

252, 42 U.S.C. §§ 2000d  to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, disadvantaged 

business enterprises will be afforded full and fair opportunity to submit bids in response to this 

invitation and will not be discriminated against on the grounds of race, color, or national origin in 

consideration for an award. 

Pursuant to Title VI requirements, any entity or person that enters into a contract with Dallas 

County including, but not limited to prime contractors, sub-contractors, and sub-recipients, may 

not discriminate on the basis of race, color, national origin, age, sex, disability, or religion in their 

selection and retention of subcontractors (including consultants), in connection with any federally 

funded program or activity (including any program or activity undertaken/funded by a Dallas 

County Division/Department that receives federal funds). 

6. TEXAS GOVERNMENT CODE CHAPTER 2252 ATTESTATION

https://www.ethics.state.tx.us/tec/1295-Info.htm
https://www.ethics.state.tx.us/tec/1295-Info.htm
https://www.ethics.state.tx.us/whatsnew/elf_info_form1295.htm
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By entering into this Contract, Contractor attests that Contractor is not a company that is identified 

on a list prepared and maintained by the Texas State Comptroller under Section 2252.153, Tex. 

Gov’t Code, as a company known to have contracts with or provide supplies or services to a 

foreign terrorist organization as designated by the U.S. Secretary of State. 

7. PRE-AWARD SURVEY

After bid opening and before award, County may perform a pre-award survey of the bidder's

facilities and equipment to be used in the performance of work under this solicitation. Bidder

agrees to allow all reasonable requests for inspection of his or her facilities.

8. After bid opening and before award Dallas County reserves the right to request the bidder to

provide, but not necessarily limited to, the following forms:

a. Texas Government Code Chapter 2270 Verification Form

b. Texas Government Code Chapter 2252 Certification Form

c. 1295 Form

d. W-9 Form

9. The bid award shall be based on, but not necessarily limited to, the following factors:

e. Unit Price

f. Total Bid Price
g. Delivery Date
h. Results of Testing Samples

i. Special Needs and Requirements of Dallas County
j. Dallas County's Experience with Products Bid
k. Vendor's Past Performance Record with Dallas County

l. Dallas County's Evaluation of Vendor's Ability
m. Estimated Costs for Supplies, Maintenance, etc.
n. Estimated Surplus Value

o. Small Business Enterprise completed forms

p. Dallas County reserves the right to award to a primary and secondary vendor(s).

Dallas County shall award this contract to the responsive bidder(s) offering the lowest and best 

bid in accordance to Local Government Code 262.021(5-a) who comply with all of the 

requirements, terms and conditions prescribed herein.  Dallas County reserves the right to reject 

any or all bids in whole or in part, to make multiple awards, partial awards, award by item by item 

basis, award by types, award by sections, or lump sum total, and waive any immaterial deviations 

in the bid as may be considered in the best interest of the County.  

10. INVOICING/BILLING

Invoices will be submitted to the Dallas County Auditor's Office. All billings must have 

appropriate supporting documentation before such billings will be approved. Billing shall cover 

goods and services not previously invoiced. Vendor shall reimburse the Dallas County for any 

monies paid to Contractor for goods or services not provided or when goods/services provided do 
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not meet the contract agreement or solicitation requirements. Payments made by the County shall 

not preclude the right of the County from thereafter disputing any items involved or billed under 

the contract agreement or solicitation and shall not be construed as acceptance of any part of 

the goods or services.  Contractor understands and agrees that any funds paid under this contract 

are contingent upon satisfactory delivery of the Services as described in this contract and subject 

to routine processing.  No payment, on any basis, will be made for unsatisfactory work. 

Contractor agrees to submit complete, fully documented and accurate itemized statement of 

invoices with appropriate/applicable attachments and documentation, as required by the County 

for all goods, services, and work performed following acceptance of goods, services or work by 

the County.  

At minimum, the original invoices submitted against the IFB, must reference all of the following 

information: 

a. Contractor/Vendor Name

b. Contractor/Vendor Address

c. Contractor/Vendor Contact Information

d. Contractor/Vendor Telephone Number and Fax Number

e. Contractor/Vendor Remittance to Address

f. Invoice Date

g. Invoice Number (uniquely numbered, no duplicates)

h. Valid Dallas County Purchase Order Number must appear on all itemized

invoices and packing slips

i. Solicitation Number

j. Date of Services or Date Purchase

k. Description of Services and Goods

l. Cost of Services and Goods

Invoices and support documentation are to be sent to: 

Original Invoice: Dallas County Auditor's Office  

Attn: Accounts   Payable 

500 Elm Street, Suite 4200 

Dallas, TX 75202  

214.653.6478 

Accounts.Payable@dallascounty.org 

Copy of invoice(s) shall be sent to: REQUESTING USER DEPARTMENT NAME AND 

ADDRESS INDICATED ON THE PURCHASE 

ORDER 

All invoices must reference a Dallas County Purchase Order Number 

Payment will be made upon receipt and acceptance by the County of completed services, goods 

and/or products ordered and receipt of a valid invoice, in accordance with the Texas Government 

mailto:Accounts.Payable@dallascounty.org
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Code, Chapter 2251. The County will incur no penalty for late payment if payment is made within 

thirty (30) or fewer days from the statement if there is an uncontested billing.  Any payment not 

made within thirty (30) days of its due date shall bear interest in accordance with Chapter 2251 of 

the Texas Government Code.  Invoices received without all the required supporting documentation 

and information will not be processed and will be returned to the Contractor unpaid for correction. 

11. If applicable, a packing list or other suitable shipping documents shall accompany each shipment

and shall show:

(a) Name and address of vendor
(b) Name and address of receiving department
(c) Dallas County Purchase Order number and

(d) Description of material shipped, including item numbers, quantity, number of containers,

and package number, if any.

12. ACH ELECTRONIC PAYMENTS

ACH Electronic Payments 

Dallas County offers ACH vendor and supplier payment services for all vendors and suppliers 

providing goods, services or products to Dallas County.  

Dallas County is moving away from making payments by paper checks and we are strongly 

encouraging vendors and suppliers to `accept electronic payments. Below is the option that is 

currently available in lieu of a paper check. Dallas County has chosen the Paymode-X ACH 

payment service through Bank of America for this efficient form of payment. 

There is no cost or fee to the vendor or supplier of any kind resulting from the acceptance of 

an ACH payment from Dallas County via PaymodeX. This allows Dallas County to directly 

deposit invoice payments into the vendor’s bank account along with complete remittance 

information that can be accessed at any time. 

For more information regarding Paymode-X, please visit our website at: 
http://portal.paymode.com/dallascounty/  or call customer service @ 877.443.6944 or contract 
the Dallas County Auditor’s Office – Account Payable Division at 214.653.6473. 

13. Upon request by Dallas County, bidders agree to furnish samples and/or demonstrations of

products bid, as applicable.  The product(s) requested will be furnished at no additional cost to

Dallas County and will be of sufficient amounts and/or time frames agreed by County and bidder

to ensure effective testing of the products(s).  Any testing product used beyond the agreed upon

amount or time frame may be considered for payment by Dallas County, if in the best interest of

the County.  Any product that fails testing shall be considered sufficient reason to reject the bid

or product.  Any product used by Dallas County, during the contract period that does not perform

as specified and/or approved during testing shall be considered grounds for cancellation of the

contract.

14. Whenever an article or material is defined by describing a proprietary product or by using the

name of a manufacturer, the term “or equal” if not inserted shall be implied. The specified article

or material shall be understood as descriptive and not restrictive. As determined by Dallas

County, equal is considered as articles or materials which can effectively and economically

http://portal.paymode.com/dallascounty/
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perform the required task; is comparative in quality and performance and, if required, is 

acceptably similar or matches the specified structural design.  

If the amount shown in words and its equivalent in figures do not agree, the written words shall 

be binding. Ditto marks are not considered writing or printing and shall not be used.  

15. The Contractor shall be considered an Independent Contractor and not an agent, servant,

employee, or representative of the County in the performance of the work. No term or provision

hereof or act of the Contractor shall be construed as changing that status.

16. The Contractor agrees that it will protect, defend, indemnify, and save whole and harmless the

County and all of its officers, agents, and employees from and against all claims, demands,

causes or action, damages, judgments, loss and expenses, including attorney’s fees, of

whatsoever nature,  character, or description that any person or entity has or may have arising

from or on account of any injuries or damages (including but not restricted to death) received or

sustained by any person, persons, or property, on account of, arising out of, or in connection with

the performance of the work, including without limiting the generality of the foregoing, any

negligent act or omission of the Contractor or any agent, servant, employee  or sub-contractor of

the Contractor in the execution or performance of this Contract. Contractor further agrees to

protect, indemnify and hold County harmless against and from any and all claims and against

and from any and all loss, cost, damage, judgments or expense, including attorney’s fees arising

out the breach of any of the requirements and provisions of this contract of any failure of

Contractor, its employees, officers, agents, contractors, invitees, or assigns in any respect to

comply with and perform all the requirements and provisions hereof.

17. The Contractor agrees, during the performance of the work, to comply with all applicable codes

and ordinances of the appropriate City, County or the State of Texas as they may apply, as these

laws may now read or as they may hereafter be changed or amended.

18. The Contractor shall obtain from the appropriate City, Dallas County or the State of Texas the

necessary permit(s), if any, required by the ordinances of the City, County or State for the

performance of the Work.

19. The Contractor shall not sell, assign, transfer or convey this Contract, in whole or in part, without

the prior written consent of the County.

20. Should Dallas County authorize the original awardee to subcontract (assign) any portion of this

contract, the original awardee will maintain the ultimate legal responsibility for all services

according to contract specifications. In the event of a subcontract, the original awardee must

maintain a continuous effective business relationship with the subcontractor(s) including, but not

limited to, regular payments of all monies owed to any subcontractor. Failure to comply with

these requirements, in whole or part, will result in termination of this contract and/or legal

ramifications, due to nonperformance.

Should Dallas County authorize the original contractor to transfer this contract, in whole or part, 

the secondary contractor will maintain all the legal responsibilities set forth in the context of this 

contract. 

21. In case any one or more of the provisions contained in this Contract shall for any reason be held

to be invalid, illegal, or unenforceable in any respect, such invalidity, illegality, or

unenforceability shall not affect any other provision thereof and this Contract shall be considered
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as if such invalid, illegal, or unenforceable provision had never been contained herein. 

22. The parties herein agree that this Contract shall be enforceable in Dallas County, Texas, and if

legal action is necessary to enforce it, exclusive venue shall lie in Dallas County, Texas.

23. This Contract shall be governed by and construed in accordance with the laws of the State of

Texas and all applicable Federal Laws.

24. Scanned or Re-typed Response:

If in its response, bidder/offeror either electronically scans, re-types, or in some way reproduces

the County's published bid or proposal specifications, then in the event of any conflict between

the terms and provisions of the County's published bid or proposal specifications, or any portion

thereof, and the terms and provisions of the response made by bidder/offeror, the County's bid or

proposal specifications as published shall control.

Furthermore, if an alteration of any kind to the County’s published bid or proposal specifications

is only discovered after the contract is executed and is or is not being performed; the contract is

subject to immediate cancellation.

25. This Contract embodies the complete agreement of the parties hereto, superseding all oral or

written previous and contemporary agreements between the parties and relating to matters herein,

and except as otherwise provided herein cannot be modified without written agreement of the

parties.

26. Multi-year service/lease-purchase agreements or any continuing contracts are solicited and

awarded based on governmental fiscal funding. If for any reason, funds are not appropriated to

continue the service/lease- purchase agreement, the said agreement/contract shall be

automatically terminated on the expiration date or date in which the funds have been eliminated.

Any/all services/leased equipment will be removed from the respective county

department/facilities without penalty to Dallas County. Any/all charges incurred as a result of

this action are the responsibility of the contractor.

27. Contractors are not officially authorized to begin work and/or deliver items covered under this

agreement until formal approval and/or a signed contract is executed by the proper county

authorities. Dallas County accepts no liability, of any kind, for products/services

delivered/furnished without proper authorization.

28. Except for proposals received under Local Government Code 262.030 and/or 262.0295, in

accordance with the aforementioned statutes, Dallas County will uphold the confidentiality of

bidder trade secrets to the extent allotted by law. All confidential information must be clearly

identified and separated, by the bidder and prior to submission of the proposal.

29. OPEN RECORDS

All responses submitted to Dallas County become the property of Dallas County and are subject 

to the Public  Information Act (Texas Government Code Chapter 552). The interested 



 

8 

firms/individuals should familiarize themselves with the provisions of that Act. In no event shall 

Dallas County, or any of its agents, representatives, consultants, directors, officers, or employees, 

be liable to a firm/individual for the disclosure of all or any portion of a response submitted 

pursuant to the IFB. 

If a firm/individual has special concerns about information that it desires to make available to 

Dallas County, but which it believes constitutes a trade secret, proprietary information or other 

information excepted from disclosure,  such firm/individual should specifically and 

conspicuously designate ((i.e. mark confidential) each page of that information, which the Bidder 

believes, should not be disclosed outside Dallas County.  Disclosure of requested information will 

be subject to the Texas Public Information Act.  

30. TERMINATION

The County may, at its option and without prejudice to any other remedy to which it may be 

entitled at law or in equity, or elsewhere under this contract, terminate this Contract, in whole or 

part, by giving 10 days advance written notice thereof to the Contract with the understanding 

that all (products/services) being (delivered/performed) under this Contract shall cease upon the 

date specified in such notice. The County shall compensate the Contractor in accordance with 

the terms of this contract for the (products/services) (delivered/performed) prior to the date 

specified in such notice. 

31. TERMINATION FOR DEFAULT OR NON-PERFORMANCE

Default, material breach, or non-performance of the bidder in terms of specifications or non-

compliance with the terms of this contract shall be a basis for termination of the contract by the 

County. Termination in whole or in part, by the County may be made at its option and without 

prejudice to any other remedy to which it may be entitled at law or in equity, or elsewhere under 

this Contract, by giving ten (10) days’ advance written notice setting forth the nature of the 

material failure or non-performance to the Contractor and/or bidder with the understanding that 

all work being performed under this contract shall cease upon the date specified in such notice.  

The termination will not be effective if the material failure is fully cured prior to the end of the 

stated in written notice NOT LESS THAN TEN (10) day period.   

Termination under this will not relieve Contractor from liability for any default or breach under 

this contract agreement or any other act or omission of Contractor. 

The County shall not pay for work, equipment, services or supplies which are unsatisfactory. 

Contractor may be given a reasonable opportunity prior to termination to correct any deficiency. 

This however shall in no way be construed as negating the basis for termination for non-

performance. In addition and as authorized by Commissioners Court, vendors terminated for 

non-performance will be disbarred from award consideration on future county solicitation for a 

period of not less than thirteen (13) months. 

32. MONETARY RESTITUTION
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In the event the contract is prematurely terminated due to default, non-performance and/or 

withdrawal by the contractor, Dallas County reserves the right to seek monetary restitution (to 

include but not limited to; withholding of monies owed) from the contractor to cover costs for 

interim services and/or to cover the difference of a higher cost (difference between termination 

vendor’s rate and new company’s rate) beginning the date of vendor’s termination through the 

contract expiration date.  In the event a civil suit is filed to enforce this provision, Dallas County 

will seek its attorney’s fees and cost of suit from the Contractor. 

33. NON-EXCLUSIVITY

This contract and/or agreement is non-exclusive and shall not in any way preclude Dallas 

County from entering into similar  agreements and/or arrangements with other Vendors, 

Contractors,  or from acquiring similar, equal or like goods and/or services from other entities or 

sources including state contracts. 

34. NEPOTISM

No person (1)who is an employee, agent, consultant, officer, or official of the contractor and 

who exercises or has exercised any functions or responsibilities with respect to assisted contract 

activities; or (2) who is in a position to participate in a decision-making process or gains inside 

information with regard to such activities, may obtain a personal or financial interest or benefit, 

direct or indirect, in any contract, subcontract, or agreement with respect thereto, or the proceeds 

thereunder, either for themselves or those with whom they have family or business ties, during 

their tenure. 

35. RIGHT TO PROTEST

Vendors aggrieved in connection with a specific solicitation, evaluation, or the award of 

any bid, purchase order, or contract, may formally protest to the Purchasing Director only if 

the Vendor has reason to believe that, with respect to a specific solicitation, (a) there was a 

material violation of state or federal statutory requirements, County Purchasing  Department rules 

and regulations, or this Code of Ethics (including the Restricted Contact Period), or (b) the 

procurement process gave an unfair advantage or unfair disadvantage to one or more Vendors. 

Procurement processes that may give an unfair advantage or disadvantage to one or 

more Vendors include, but are not limited to, the following: 

i. The specification unfairly limits competition for no legitimate purpose;

ii. The contract award is compromised by improprieties in post‐award negotiations;

iii. The evaluation factors or criteria are applied in a manner that is different than disclosed in
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the solicitation; and 

iv. There are irregularities in the receipt or opening of solicitation responses.

Protests must be in written form and must contain the following information (if applicable): 

i. The protesting Vendor’s name, address, telephone number, fax number, and email address;

ii. The identifying number of the solicitation and/or contract;

iii. The date the Vendor become aware of the facts forming the basis of the protest;

iv. A detailed statement of the factual grounds for the protest, including copies of any

relevant documents or evidence and the statute, rule, or regulation that was violated, if

applicable; and

v. A sworn certification that the protest is brought in good faith and for good cause. If a

protest is based on an ambiguity or a problem in a solicitation, and is made after the

solicitation response deadline, it must also include a certification that the protesting Vendor

was not aware of the ambiguity or problem (and did not have an opportunity to ask for

clarification or a correction) before the solicitation response deadline.

Protests must timely raise all claims and describe the evidence supporting those claims with 

specificity. Any claims that are not timely raised may be deemed waived. In the event of a 

protest during a solicitation response period, a protesting Vendor who wishes to continue in 

the solicitation process during such protest must still submit a bid or proposal according to the 

rules  set forth in the solicitation. 

Protests, including any protest appeals requests, must be sent by mail or email to the Dallas 

County Purchasing Director at Founders Square, 900 Jackson St., 6th Floor, Suite 680 Dallas, 

Texas 75202 or Michael.Frosch@dallascounty.org. Mail‐in requests must be postmarked and 

email requests must be received by the Purchasing Director no later than (a) five (5) business 

days after the date that the protesting Vendor knew or should have known of the facts giving 

rise to the protest, or (b) before the contract is awarded, if the Vendor is aware of the facts 

giving rise to the protest prior to the contract award, whichever is earlier.  

It is the responsibility of the Vendor to ensure that solicitation protests are delivered 

to the Purchasing Director within the time period stated herein. Protests that are late or 

delivered to an incorrect address or individual, or that otherwise do not comply with 

these rules (including providing the sworn certification as described above), will be declared 

invalid. 

mailto:Michael.Frosch@dallascounty.org
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Written Decision. All protests will be initially reviewed by the Purchasing Director, who 

must rule on the protest and provide a written decision, including the reasons for the decision 

and the decision date, to the protesting Vendor within ten (10) business days (the “Written 

Decision”). Any appeal of the Written Decision must be made within five (5) business days of 

the receipt thereof. 

Appeals Process. Appeals of the Written Decision should be sent to the Purchasing Director 

at the address above, who shall notify the Appeals Committee, consisting of the County 

Administrator, the County Auditor, and the County Budget Director. The Purchasing Director 

shall serve as staff to the Appeals Committee and will be present at the Appeals Hearing. 

The protesting Vendor shall be notified of the time and place of the Appeals Hearing and 

will be provided an opportunity to present arguments. The documentary evidence at the 

Appeals Hearing is limited to the documentary evidence submitted for  the original protest 

unless, for good cause shown, the Appeals Committee grants authority for the protesting 

Vendor to provide additional documentary evidence. The protesting Vendor shall seek approval 

to submit additional documentary evidence for good cause as soon as possible, but no later than 

(a) five (5) days before the hearing, or (b) within seventy-two (72) hours from when the protesting

Vendor knew or should have known about the additional evidence, whichever period is shorter.

The request should include copies of the additional documents that the protesting Vendor seeks

authority to use at the hearing. The Appeals Committee may appoint an independent hearing

examiner to conduct the hearing and provide a written recommendation, if needed. A written

final decision, including the reasons for the final decision and the decision date, will be provided

to the protesting Vendor within ten (10) business days of the Appeals Hearing (the “Final

Decision”). Requests for an appeal of the Final Decision must be mailed or emailed to the

Purchasing Director within five (5) business days of the Final Decision, who will notify the

Commissioners Court of the request.

A Commissioners’ Hearing may take place at the discretion of the Commissioners Court. A 
single vote of a Commissioner on the Commissioners Court is required for a Hearing to be 
granted.  The Commissioners may, at any time during the process, review the written record 
of the previous decisions on the matter. All decisions of the Commissioners Court, including 
whether to allow a Commissioners’ Hearing, are final. 

Right to Appear before the Commissioners Court. All individuals and entities have the right to 
an appearance before the Commissioners Court subject to the rules of the Court, this Code of 
Ethics, and, during an Active Solicitation, the Restricted Contact Period provisions in Section 6 
herein. However, a protesting Vendor does not have an automatic right to a Commissioners’ 
Hearing on any protest appeal under this Code of Ethics, which will be granted only at the 
discretion of the Commissioners Court. 

Notification. Protest hearings are open to the public. Public notification of any hearings, 
including Appeals Hearings and Commissioners’ Hearings, shall be posted on the Dallas 
County Purchasing website at www.dallascounty.org/department/purchasing 

Solicitations and Contracts Pending. Filing a protest under this Section  will  not  trigger  an 
automatic stay of any procurement process or contract award. It is in the discretion of the 
Purchasing Director and the Commissioners Court whether to stay any procurement process or 
contract award with respect to any Vendor protest. Whether a stay is granted shall not 
compromise any protesting Vendor’s right to the protest procedures outlined herein. 

http://www.dallascounty.org/department/purchasing
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Records. Records of all protests, including the protest filed, related evidence, and any Written 

and Final Decisions (including the outcome of any Commissioners’ Hearing, if applicable) will 

be maintained by the Purchasing Department for a period of no less than four (4) years. 

36. Contractors are required to comply with the Equal Employment Opportunity Act requiring that

no person shall be discriminated against on the basis of race, color, religion, sex or national origin

in all phases of employment during the performance of this Contract.  The successful bidder shall

take affirmative action to ensure that applicants are employed and treated during employment,

without regard to their race, age, color, religion, sex or national origin.  This action shall include,

but not be limited to, employment, upgrading, demotion, transfer, recruitment, advertising,

layoff, termination, compensation and selection for training.  The successful bidder shall state to

all employees and advertisements that all employees and qualified applicants will receive

consideration for employment without regard to race, color, age, religion, sex, or natural origin.

37. No official or employee shall have any financial interest, direct or indirect, in any contract with

the County or be financially interested, directly or indirectly, in the sale to the County of any

land, materials, supplies or services, except on behalf of the County as an official or employee.

Any violation of this section, with knowledge, express or implied, of the person or corporation

contracting with the County shall render the contract involved voidable by the Commissioners

Court of Dallas County.  It is the responsibility of the contractor during all phases of the contract

process to notify the County in writing of any potential conflict of interest.

38. In the best interest of the County, as determined by the Dallas County Commissioners Court, any

bidder/proposer who is currently involved, either directly or indirectly, with any litigation against

or involving Dallas County may be disqualified and/or not considered for an award.

39. Pursuant to Sec. 9.001 of the Texas Business Organization Code, non-Texas entities, including,

but not limited to corporations, limited partnerships, and limited liability companies must have

an application for registration filed with the Texas Secretary of State and shall provide to

Dallas County a Certificate of Status issued by the Texas Secretary of State that serves as

official evidence of the entity’s existence or authority to transact business in Texas. To transact

business with Dallas County, all entities must be in legal compliance pursuant to applicable

laws, and shall provide to Dallas County evidence of said compliance.

40. Vendor hereby assigns to purchaser any and all claims for overcharges associated with this

contract which arise under the antitrust laws of the United States, 15 USCA Section 1 et seq.,

and which arise under the antitrust laws of the State of Texas, Tex. Bus. & Com. Code, Section

15.01, et seq.

41. Where applicable, MSDS Forms must be provided with delivered products.  In addition

WITHOUT EXCEPTION, within 30 days after award, the successful bidder(s) MUST furnish

Material Safety Data Sheets for all applicable awarded contract items to: Erin Spargo, Ph.D.,

Southwestern Institute of Forensic Sciences/Office of the Medical Examiner Facility, 2355

Stemmons Freeway, Dallas, Texas 75207.  Dallas County reserves the right to withhold payments

owed and/or terminate the contract due to non-performance if the aforementioned documents are

not provided accordingly.
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42. INTERLOCAL AGREEMENT (City/State Participation Program)

In accordance with Article 791.025 of the Texas Government Code, governmental agencies (local, 

state) may request to utilize County contract by executing an interlocal agreement with Dallas 

County to do so.  Vendors are to indicate on the bid proposal page whether they are willing to 

extend pricing from this contract to other governmental agencies in accordance with the outlined 

specifications. Dallas County is indemnified against any and all claims that may arise from 

Interlocal Agreements entered into by the Contractor and governmental agencies.  

43. FEDERAL DEBARRED VENDORS

No products and/or services utilizing Federal funds may be procured from vendors that are listed 

on the Federal Excluded Parties List aka System for Award Management (SAM).  Government 

requirements for non-procurement suspension and debarment are contained in the OBM guidance 

2CFR, part 180 that implements Executive Orders 12549 and 12689 Debarment and Suspension. 

Dallas County reserves the right to reject from award consideration and/or terminate any contract 

with any vendor found to be suspended, ineligible and/or debarred as outlined herein. 

44. TWELVE (12) MONTH WAITING PERIOD FOR EMPLOYMENT OF CERTAIN

FORMER COUNTY  EMPLOYEES

In accordance with the County's Transparency Policy, any firm awarded a contract for the 

Procurement of goods or services shall be prohibited from hiring any individual who has 

previously worked for the County and in that capacity either evaluated, recommended, approved, 

monitored, or managed a contract involving that firm no sooner than twelve months after that 

individual has ceased to work for or be employed by the County. Failure to adhere to such a 

contractual requirement may result in the termination of the contract with the County. 
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SBE LANGUAGE 

 
 
 
7.0  SMALL BUSINESS ENTERPRISE (SBE) PROGRAM  

 
7.1. Definitions.  

 
7.1.1. The term “Commercially Useful Function” is defined as a business that is directly responsible for 

providing the supplies or services to Dallas County as required by the solicitation or request quotes, 
bids or proposals.  A firm is considered to perform a commercially useful function when responsible for 
the execution of a distinct element of the work of a contract and carries out its responsibilities by actually 
performing, managing and supervising the work involved. Example: a business that stocks sufficient 
quantities of supplies in direct inventory which is being held for sale or resale, to cover anticipated 
future demands for the suppliers is considered to be performing a commercially useful function.  

   
7.1.2. A “Contractor” is defined as one who participates, through a contract or any other contractual 

agreement in a County funded contract opportunity for work, labor, services, supplies, equipment, 
materials, goods or any combination of the aforementioned. For purposes of this Section, a Contractor 
is any individual, company, or other entity seeking to do work for Dallas County regardless of the 
method used to procure the services or products, including but not limited to bid or solicitation. A 
Contractor includes but is not limited to a contractor, consultant, or vendor. 

 
7.1.3. The term “Director of Small Business Enterprise” shall mean the Director of the County’s Office of 

Small Business Enterprise and/or her/his designee. 
 
7.1.4. The term “Contract Administration” shall mean the County Purchasing Department and/or his or her 

designee. 
 
7.1.5. The “Contract Administration Supervisor” shall mean the Purchasing Director and/or his or her 

designee. 
 
7.1.6 Equal Employment Opportunity Requirements. It is the policy of Dallas County to ensure non-

discrimination in the award and administration of contracts.  The Contractor or Subcontractor shall not 
discriminate on the basis of race, color, national origin, disability, veteran status, religion, or sex in the 
performance of any Dallas County contract. 
 

7.1.7 Good Faith Effort Plan. The plan submitted with a Submittal detailing the Respondent’s efforts to 
achieve the set aspirational goal or documenting the Good Faith Efforts to meet the goals for all 
elements the Solicitation. A Good Faith Effort Plan must be submitted with a Submittal for any Dallas 
County projects in which goals have been established. 

 
 
 

7.1.8 Metropolitan Statistical Area (MSA). The Dallas County MSA includes the following counties: Dallas, 
Tarrant, Denton and Collin. 
 

7.1.9 Small Business Enterprise.  It is the policy of Dallas County to support the growth and development 
of Small Business Enterprise (“SBE”) and ensure that SBEs have an equal opportunity to compete for 
and participate in Dallas County contracts. Thus, Dallas County Commissioners Court has created the 



Office of Small Business Enterprise to establish and oversee a Diversity Program to ensure that SBEs 
have an equal opportunity to compete for and participate in Dallas County contracts. It is Dallas 
County’s intent to:  

• Ensure nondiscrimination in the award and administration of Dallas County contracts; 
 
• Create a level playingfield on which small businesses can compete fairly for Dallas County 

contracts; and 
 
• Ensure that only firms who  attempt in good faith to meet the SBE good faith efforts are considered 

for applicable contract awards.  
 

Consequently, the contractor shall carry out applicable requirements of the good faith effort in its 
proposal/bid hereunder and, if awarded the contract, the award and administration of the Contract.  

 
7.2 SBE Goals, Good Faith Efforts and Eligibility.   
 

The Director of Small Business Enterprise and the Contract Administration Supervisor sets the annual SBE 
participation contracting/subcontracting aspirational SBE goals for each contract. The contracting/subcontracting 
goals for this contract will be based on meeting or exceeding the minimum aspirational SBE goal of 40%, 
unless good cause exists for failing to meet the goal. The SBE aspirational goal is based on the total dollar 
amount of the contract.  

 
To be recognized as an SBE, firms (contractors and/or subcontractors):  

 
a) Must be certified as an SBE by the following County approved entities: North Texas Regional 

Certification Agency (NCTRCA), DFW Minority Supplier Development Council and/or the Women’s 
Business Council of Southwest, at the time of the proposal/bid submission. Other certifications are 
not acceptable; 

 

b) To be recognized by the County as a qualified SBE firm, as defined pursuant to Section 3 of the 
Small Business Act and relevant regulations, an SBE is a firm for which the gross revenues or 
number of employees averaged over the past three years, inclusive of any affiliates, is as defined by 
13 C.F.R. Sec. 121.201; and 

 
c)  Must also perform a commercially useful function on the project and have a local presence in Dallas 

County Metropolitan Statistical Area (MSA) in order to be counted for SBE points. The MSA includes 
the following counties: Dallas, Tarrant, Denton and Collin.   

 
7.3 Utilization  

 
The aspirational SBE or certified sub-contractor goal is expressed as a percentage of the total dollar amount of 
the contract going to SBE or certified Sub-Contractor for those areas which the Contractor has sub-contracted or 
anticipates sub-contracting.  The aspirational goal shall also apply to contract amendments that require work 
beyond the scope of services originally required to accomplish the project.  
 
The Respondent agrees to employ good faith efforts through the award of subcontractors to eligible SBEs and 
certified firms to the fullest extent possible.  

 
Dallas County’s Good Faith Effort Plan (GFEP) will be used to document SBE participation. However, all 
subcontractors and/or suppliers, whether certified or not, must be listed in the GFEP.  The information provided 



in the GFEP Form will be utilized in the development of the final contract/agreement.  The GFEP Form can be 
found in the attachments. This form is required and considered to be a part of the response to the IFB.   
 
Should the Good Faith Effort Plan or any of the specified documents listed below be incomplete, not 
signed, and/or not submitted, the bid can be deemed non-responsive.  

 
7.4 Each Contractor must include with its proposal/bid, the following documents: 

 
• Completed and signed Good Faith Effort Plan, executed by an authorized representative; 
 
• Completed and signed Small Business Utilization Affidavit, executed by an authorized 

representative; and 
 
• A signed and executed Subcontractor Intent Form, executed by an authorized representative 

(prime and subcontractor). 
 

Note:  All forms must be complete in their entirety and submitted as part of a Respondent’s 
submittal. 
 
The County reserves the right to accept or reject any certified firm and in its sole discretion is not bound by the 
certifying bodies’ determination, if the County has a concern regarding the eligibility of the firm to meet SBE 
guidelines or standards. A Contractor whose proposed certified firm is rejected may contest in writing to the Office 
of Small Business Enterprise, in accordance with the SBE Policy. The denial of SBE certification by the Office of 
Small Business Enterprise is excluded from the Dallas County Purchasing Code of Ethics Protests Procedure 
and is exclusively governed by the appeal process set forth in the SBE Policy. 

 

7.5 SBE Reporting. The Contractor and its subcontractors are required to electronically submit subcontractor 
payment information using the County’s Compliance Reporting System (CRS), accessed through a link on the 
Dallas County SBE webpage. The Contractor and all subcontractors will be provided a unique log-in credential 
and password to access Compliance Reporting System. 

Training on the use of the system will be provided by both Dallas County’s CRS Support Staff and by the Office 
for Small Business Enterprise. Additional information and free online training for CRS can be found at 
https://dallascounty.diversitycompliance.com.  After the prime receives payment from the County, electronic 
submittals will require data entry of the amount paid to each subcontractor listed on the Contractor’s Good Faith 
Effort Plan. 

7.6 Contracting.  If awarded the contract, the Contractor agrees to be bound by the policies and guidelines set forth 
in the County’s SBE Policy, which may be incorporated into the contract.   If a conflict exists between the SBE 
section of the solicitation and the County SBE Policy, the language in the solicitation governs.   

 

 
 
 
 

 
 
 
 
 
 

https://dallascounty.diversitycompliance.com/


 
 
 
 
 
 

MANDATORY  
SBE SOLICITATION ATTACHMENTS 

 
 
 

  



SMALL BUSINESS UTILIZATION AFFIDAVIT 

It is the policy of Dallas County to encourage the inclusion of qualified Small Business Enterprises (SBEs) to the greatest extent 
feasible on the County’s construction, procurement and professional services contracts. Neither the County, nor its Contractors 
and their subcontractors shall discriminate on the basis of race, age, color, religion, national origin, or sex in the award and 
performance of contracts.  In consideration of this policy, Dallas County has adopted the Small Business Enterprise Policy for 
all County contracts. 

Small Business Enterprise Participation Goals 

The solicitation bidding plan establishes subcontracting goals and requirements for all prospective bidders to ensure reasonable 
degree of SBE meaningful business utilization and participation in County contracts. It is the goal of Dallas County that a certain 
percentage of work under each contract be executed by one or more SBEs. For the purposes of participation percentages, 
Dallas County does not include amounts paid to the prime by the sub-contractor. 

The apparent proposer shall agree to meet the established goals or must demonstrate and document a “good faith effort” to 
include SBEs in subcontracting opportunities.  The apparent proposer who fails to adequately document good faith efforts to 
subcontract or purchase significant material supplies from SBEs may be denied award of the contract by Dallas County based 
on the contractor’s failure to be a “responsive” or “responsible” bidder. 

By signing below, I agree to provide Dallas County, Small Business Enterprise Department a completed copy of all required 
forms. I understand that, for the purpose of SBE subcontracting participation, any amounts paid to the prime from the sub-
contractor should not be included in the above listed participation amount. Finally, I understand that if I fail to provide all of the 
required documents within five (5) business days after notification, my bid may be deemed “non-responsive” and I may be 
denied award of the contract. 

Solicitation Number: __________________________ Company Name: ________________________________ 

____________________________________________________ _______________________________________ 
Typed or Printed Name of Certifying Official of Company Date 

____________________________________________________ _______________________________________ 
Signature of Certifying Official of Company  Title 

2/2023



Small Business Enterprise 
Records Building - 500 Elm Street, Suite 0300, Dallas, TX 75202 

Telephone:  (214) 653-6021 | E-Mail:  sbe@dallascounty.org  

Small Business Enterprise Program Utilization Form 

Solicitation/Project Name: __________________________________    Solicitation #: ______________________ 

Firm Name: _________________________________________________  Firm Phone # _______________________________ 

Firm Address:   ____________________________________        City: __________________          State: ____________     Zip: __________________ 

Compliance Contact: ____________________________     Phone #: __________________________     Email Address: _________________________ 

Is Your Firm Certified:   ______     Certifying Agency:  DFWMSDC _____     NCTRCA _____   WBC-Southwest  _____   Other: _____________________ 

Total Bid Amount: ____________________       Amount self-performed: _______________      Percentage self-performed: ____________ 

Utilization Plan 

List the firms that will be utilized on the project. Provide copies of correspondence. 
SBE certified subcontractors/suppliers
Firm Name & SBE Certification # Tier Person Contacted & Date Address Phone & Email Address Type of Work NAICS 

Code 
Local or 

Non-Local 
Dollar 

Amount 
% of 

contract 

Total $ % 

https://www.google.com/maps/place/500+Elm+St,+Dallas,+TX+75202/@32.7794863,-96.8098005,17z/data=!3m1!4b1!4m5!3m4!1s0x864e99167723a7e5:0x8c910ae1424388d3!8m2!3d32.7794862!4d-96.8076096
mailto:sbe@dallascounty.org


Small Business Enterprise 
Records Building - 500 Elm Street, Suite 0300, Dallas, TX 75202 

Telephone:  (214) 653-6021 | E-Mail:  sbe@dallascounty.org  

Non SBE certified subcontractors/suppliers 

Firm Name Tier Person Contacted & Date Address Phone & Email Address Type of Work NAICS 
Code 

Local or 
Non-Local 

Dollar 
Amount 

% of 
Total 
Contract 

Total $ % 

Prime Printed Name: ____________________________________ Title: _________________________   Signature: ________________________ Date: ___________________ 

For Use by SBE Office Only 

SBE Compliance Officer: _____________________ Date: ___________________ 
SBE Notes: 

https://www.google.com/maps/place/500+Elm+St,+Dallas,+TX+75202/@32.7794863,-96.8098005,17z/data=!3m1!4b1!4m5!3m4!1s0x864e99167723a7e5:0x8c910ae1424388d3!8m2!3d32.7794862!4d-96.8076096
mailto:sbe@dallascounty.org


Small Business Enterprise 
Records Building - 500 Elm Street, Suite 0300, Dallas, TX 75202 

Telephone:  (214) 653-6021 | E-Mail:  sbe@dallascounty.org  

Good Faith Efforts Form 

The Good Faith Efforts Form must be fully completed if the aspirational goal is not met. 

1. Did you speak with or receive assistance from a staff member in the Small Business Enterprise 

Department?_________   (Y/N) Name of staff member ___________________________

2. Did you utilize a Dallas County SBE vendor list? If not, please explain?

Vendor List Accessed Date of Access 

3. Did you provide written notice to potential SBE subcontractors, suppliers, and vendors? Written notice should include plans, specifications,
subcontractor/supplier opportunities, and deadline for submission to respondent no less than 7 days before bid submission. Please provide copies of
all correspondence, including accepted and rejected SBE bids or proposals, i.e. letters, memos, emails and phone calls.

Firm Name & Address Phone # Person 
Contacted & 

Date 

Type of Work NAICS 
Code 

SBE Certification 
No. 

Response to 
Solicitation 

Bid/Quote 
Amount 

Company 
Selected (Y 

or N) 

4. If applicable, did you participate in the pre-bid meeting?   ______

https://www.google.com/maps/place/500+Elm+St,+Dallas,+TX+75202/@32.7794863,-96.8098005,17z/data=!3m1!4b1!4m5!3m4!1s0x864e99167723a7e5:0x8c910ae1424388d3!8m2!3d32.7794862!4d-96.8076096
mailto:sbe@dallascounty.org


Small Business Enterprise 
Records Building - 500 Elm Street, Suite 0300, Dallas, TX 75202 

Telephone:  (214) 653-6021 | E-Mail:  sbe@dallascounty.org  

5. Did you identify and select specific work items to be performed and/or procurement to be fulfilled by SBEs? Please subdivide total contract work
into smaller portions or quantities to permit maximum active participation by SBEs.

1. 2. 3. 

4. 5. 6. 

6. Did you advertise in trade publications or with local advocacy organizations? The advertisement must identify and describe subcontracting
opportunities in detail, including a contact person and deadlines. Please provide a copy.

Publication Name Date of Publication 

Prime Printed Name: _______________________________ Title: ________________________  Signature: ________________________ Date: ___________________ 

https://www.google.com/maps/place/500+Elm+St,+Dallas,+TX+75202/@32.7794863,-96.8098005,17z/data=!3m1!4b1!4m5!3m4!1s0x864e99167723a7e5:0x8c910ae1424388d3!8m2!3d32.7794862!4d-96.8076096
mailto:sbe@dallascounty.org


DALLAS COUNTY 
SUBCONTRACTOR INTENT FORM 

To: Dallas County - Small Business Enterprise Department Date:  

Project Name:  Solicitation #:  

will provide the following good(s)/service(s): 
Subcontractor on the project 

to  
Prime Contractor on the project 

SBE subcontractor is certified by the following agency:  ______ DFW Minority Supplier Development Council    ______ NCTRCA    ______ Women’s Business Council SW  

SBE Certification #:  (Certification must be kept current/valid for the entire duration of this contract. Failure to 
comply with this provision could be subject to removal from contract.) 

For the purposes of SBE subcontracting participation, Dallas County does not include amounts paid to the prime by the sub-contractor. 

Total Contract Amount for prime: $ Estimated Work Start Date: 

Sub Participation Amount: $ % Estimated Work End Date:  

The undersigned intends to enter into a formal agreement with the subcontractor listed, conditioned upon being awarded the Dallas County contract. The 
undersigned understands that, for the purpose of SBE subcontracting participation, any amounts paid to the prime from the sub-contractor should not be included in 
the above listed participation amount. Before any subcontractor/supplier substitutions are made, the prime contractor must submit an SBE Substitution Request Form to 
The SBE Department for approval. Failure to comply with these provisions could result in termination of the contract, sanctions against the prime contractor, and/or ineligibility 
for future Dallas County contracts. The subcontractor's participation will be entered in B2GNow, Dallas County's compliance system, based upon this intent form. 

Officer’s Signature (Prime Contractor) Officer’s Signature (Subcontractor) 

Printed Name (Prime Contractor) Printed Name (Subcontractor) 

Title (Prime Contractor) Title (Subcontractor) 

Date Date 

Please select or list all Chambers or Advocacy groups you are a member of: 

Prime Sub 
Greater Dallas Asian American Chamber of Commerce 
Greater Dallas Black Chamber of Commerce 
Greater Dallas Hispanic Chamber of Commerce 
U.S. Pan Asian American Chamber of Commerce 
Asian Contractors Association 
Regional Black Contractors Association 
Regional Hispanic Contractors Association 

9/2023 



Solicitation No:
Vendor Name:

Division Uniformat Level II Description Estimated Cost ($)

Division 01 General Requirements -$                                    
Division 02 Existing Conditions -$                                       
Division 03 Concrete -$                                       
Division 04 Masonry -$                                       
Division 05 Metals -$                                       
Division 06 Wood, Plastics, and Composites -$                                       
Division 07 Thermal and Moisture Protection -$                                       
Division 08 Openings -$                                       
Division 09 Finishes -$                                       
Division 10 Specialties -$                                       
Division 11 Equipment -$                                       
Division 12 Furnishings -$                                       
Division 13 Special Construction -$                                       
Division 14 Conveying Equipment -$                                       
Division 21 Fire Suppression -$                                       
Division 22 Plumbing -$                                       
Division 23 HVAC -$                                       
Division 25 Integrated Automated Systems -$                                       
Division 26 Electrical -$                                       
Division 27 Communications -$                                       
Division 28 Electronic Safety and Security -$                                       
Division 31 Earthwork -$                                       
Division 32 Exterior Improvements -$                                       
Division 33 Utilities -$                                       
Division 34 Transportation -$                                       
Division 35 Waterway and Marine Construction -$                                       
Division 40 Process Integration Manufacturers -$                                       
Division 41 Material Processing  and Handling Equipment -$                                       
Division 42 Process Heating, Cooling and Drying Equipment -$                                       
Division 43 Process Gas and Liquid Handling, Purification, and Storage Equipment Manufacturers -$                                       
Division 44 Pollution Control Equipment -$                                       
Division 45 Industry-Specific Manufacturing Equipment -$                                       
Division 46 Water and Wastewater Equipment -$                                       
Division 48 Electrical Power Generation -$                                       

TOTAL (Cost of Work)*** -$                                       

*** Enter under line item 2 on Bid Cost Sheet

DALLAS COUNTY - RENOVATION PROJECTS
UNIFORMAT LEVEL II CLASSIFICATION FORM
Project Name:

Date:



Vendor Name:

ITEM COST CATEGORY DESCRIPTION PERCENTAGE (%)
OF TOTAL PROJECT COST 

TOTAL AMOUNT 
($)

1 General Conditions:
2 Cost of Work *** :
3 Contractor Contingency:
4 Total Construction Costs: (Line Items 1 thru  3) -$   
5 Payment & Performance Bonds:
6 Insurance:
7 Permit Fee:
8 Contractor Fee/Profit:
9 Total Markups (Line Items 5 thru 8) -$   

10 Owner Contingency: (5% of Line Item 4)
11 TOTAL SUBMITTED COSTS: (Line Items 4+9+10) -$   
12 Alternates:

13 GRAND TOTAL - PROJECT COSTS: (Line Items 11+12) -$   

a. *** Cost of Work needs to be broken down by Uniformat Level II Classification - See Uniformat Level II Classification Form.
b.General Conditions should take into account all Personnel required to complete the project
c. Cost of Work should include any Allowances if identified in the Bid Documents
d.Owner approval required for use of ALL contingencies. Contractor shall be responsible for procurement and coordination
e. Alternates should be all inclusive of General Conitions, General Requirements and relevant markups.
f. Grand Total costs under Line 13 should be entered in BidNet
g. All Cost Categories need to be separated and filled-in as listed in the Cost Sheet
h. Contractor Contingency needs to be filled in based on the risk assumed by the GC.

DALLAS COUNTY - RENOVATION PROJECTS
BID COST SHEET
Project Name:
Solicitation No:

Date:
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SECTION 000107
SEALS PAGE

ARCHITECTURAL MEP

STRUCTURAL

END OF SECTION  000107
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SECTION 000110 - TABLE OF CONTENTS
PROCUREMENT AND CONTRACTING REQUIREMENTS
Division 00 -- Procurement and Contracting Requirements  

000101 - Project Title Page
000107 - Seals Page
000110 - Table of Contents
000115 - List of Drawing Sheets

SPECIFICATIONS
Division 01 -- General Requirements  

011000 - Summary
012000 - Price and Payment Procedures
012500 - Substitution Procedures
CSI 1.5C - Substitution Request Form (Sample) Pre-Bid
CSI 13.1A - Substitution Request Form (Sample) Post-Bid
013000 - Administrative Requirements
013000.01 - Administrative Requirements, Appendix 01
013000.02 - Administrative Requirements, Appendix 02
013216 - Construction Progress Schedule
013553 - Security Procedures
014000 - Quality Requirements
014100 - Regulatory Requirements
014216 - Definitions
014533 - Code-Required Special Inspections
015000 - Temporary Facilities and Controls
015213 - Field Offices and Sheds
015500 - Vehicular Access and Parking
016000 - Product Requirements
016116 - Volatile Organic Compound (VOC) Content Restrictions
017000 - Execution and Closeout Requirements
017800 - Closeout Submittals
017900 - Demonstration and Training

Division 02 -- Existing Conditions   
024100 - Demolition

Division 03 -- Concrete  ​​​​ 
030516 - Underslab Vapor Barrier - Stego Industries
031000 - Concrete Forming and Accessories
032000 - Concrete Reinforcing
033000 - Cast-in-Place Concrete
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Division 04 -- Masonry  ​​​​ 
042000 - Unit Masonry

Division 05 -- Metals  ​(NOT USED)​ 
Division 06 -- Wood, Plastics, and Composites  ​(NOT USED)​ 
Division 07 -- Thermal and Moisture Protection  ​(NOT USED)​ 
Division 08 -- Openings  ​(NOT USED)​ 
Division 09 -- Finishes  ​​​​​​ 

099000​​ - Painting and Coating
099113 - Exterior Painting

Division 10 -- Specialties  ​​​​ 
104400 - Fire Protection Specialties

Division 11 -- Equipment  ​(NOT USED)​ 
Division 12 -- Furnishings  ​(NOT USED)​ 
Division 13 -- Special Construction ​(NOT USED)​ 
Division 14 -- Conveying Equipment  ​(NOT USED)​ 
Division 21 -- Fire Suppression  ​​(NOT USED)​​
Division 22 -- Plumbing  ​(NOT USED)​ 
Division 23 -- Heating, Ventilating, and Air-Conditioning (HVAC)  ​(NOT USED)​ 
Division 25 -- Integrated Automation  ​(NOT USED)​ 
Division 26 -- Electrical   

260001 - General Requirements for Electrical Systems
260505 - Selective Demolition for Electrical
260519 - Low-Voltage Electrical Power Conductors and Cables
260526 - Grounding and Bonding for Electrical Systems
260529 - Hangers and Supports for Electrical Systems
260533.13 - Conduit for Electrical Systems
260533.16 - Boxes for Electrical Systems
260553 - Identification for Electrical Systems
260573 - Power System Studies
262200 - Low-Voltage Transformers
262416 - Panelboards
262816.13 - Enclosed Circuit Breakers
262816.16 - Enclosed Switches
263213 - Engine Generators
263600 - Transfer Switches
264300 - Surge Protective Devices
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Division 27 -- Communications  ​(NOT USED)​ 
Division 28 -- Electronic Safety and Security  ​(NOT USED)​ 
Division 31 -- Earthwork  ​(NOT USED)​ 
Division 32 -- Exterior Improvements  ​(NOT USED)​ 
Division 33 -- Utilities  ​(NOT USED)​ 
Division 34 -- Transportation  ​(NOT USED)​ 
Division 40 -- Process Integration  ​(NOT USED)​ 
Division 46 -- Water and Wastewater Equipment  ​(NOT USED)​ 
END OF SECTION  000110
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SECTION 000115
LIST OF DRAWING SHEETS

1.01 CONTRACT DRAWINGS
A. The following Drawings, marked and dated as noted below, form a part of the Contract

Documents:
1. Marked:           Issued for:  Issue For Construction
2. Dated:             April 29, 2026
3. List:                 Refer to Drawing A-001 for complete list of drawings.

END OF SECTION  000115
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SECTION 011000
SUMMARY

PART 1  GENERAL
1.01 PROJECT

A. Project Name:  Letot Treatment Center Generator Replacement
B. Owner's Name:  Dallas County Facilities Management.
C. Architect's Name:  HED.

1.02 CONTRACT DESCRIPTION
A. Contract Type:  A single prime contract based on a Stipulated Price as described in Document

005200 - Agreement Form.
1.03 DESCRIPTION OF ALTERATIONS WORK

A. Scope of demolition and removal work is indicated on Drawings and specified in Section
024100.

B. Scope of alterations new Work is indicated on Drawings.
1.04 OWNER OCCUPANCY

A. ​​Owner​​ intends to​​ continue to​​ occupy​​ adjacent​​ portions of the existing building ​​during the entire
construction period​​.

B. Owner intends to occupy the Project upon Substantial Completion.
C. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
D. Schedule the Work to accommodate Owner occupancy.

1.05 CONTRACTOR USE OF SITE AND PREMISES
A. Construction Operations:  Limited to areas noted on Drawings.

1. Locate and conduct construction activities in ways that will limit disturbance to site.
B. Arrange use of site and premises to allow:

1. Owner occupancy.
2. Work by Others.
3. Work by Owner.
4. Use of site and premises by the public.

C. Provide access to and from site as required by law and by Owner:
1. Emergency Building Exits During Construction:  Keep all exits required by code open

during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.
D. Time Restrictions:

1. Limit conduct of​ the hours of​ ​7:00 am and 4:00 pm weekdays. Weekend hours or evening
hours may be considered.​.

E. Utility Outages and Shutdown:
1. Limit disruption of utility services to hours the building is unoccupied.
2. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers

and fire alarm system, without 7 days notice to Owner and authorities having jurisdiction.
3. Prevent accidental disruption of utility services to other facilities.
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1.06 WORK SEQUENCE
A. Coordinate construction schedule and operations with Owner.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  011000
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SECTION 012000
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.
B. Documentation of changes in Contract Sum and Contract Time.
C. Correlation of Contractor submittals based on changes.
D. Procedures for preparation and submittal of application for final payment.

1.02 SCHEDULE OF VALUES
A. Use Schedule of Values Form:  AIA G703, edition stipulated in the Agreement.
B. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit draft to Architect for approval.
C. Forms filled out by hand will not be accepted.
D. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor

Agreement.
E. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with

number and title of the specification section.  Identify site mobilization.
F. Include separately from each line item, a direct proportional amount of Contractor's overhead

and profit.
G. Revise schedule to list approved Change Orders, with each Application For Payment.

1.03 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period:  Submit at intervals stipulated in the Agreement.
B. Use Form AIA G702 and Form AIA G703, edition stipulated in the Agreement.
C. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit sample to Architect for approval.
D. Forms filled out by hand will not be accepted.
E. For each item, provide a column for listing each of the following:

1. Item Number.
2. Description of work.
3. Scheduled Values.
4. Previous Applications.
5. Work in Place and Stored Materials under this Application.
6. Authorized Change Orders.
7. Total Completed and Stored to Date of Application.
8. Percentage of Completion.
9. Balance to Finish.
10. Retainage.

F. Execute certification by signature of authorized officer.
G. Use data from approved Schedule of Values.  Provide dollar value in each column for each line

item for portion of work performed and for stored products.
H. List each authorized Change Order as a separate line item, listing Change Order number and

dollar amount as for an original item of work.
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I. Submit one electronic and three hard-copies of each Application for Payment.
J. When Architect requires substantiating information, submit data justifying dollar amounts in

question.  Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

1.04 MODIFICATION PROCEDURES
A. For minor changes not involving an adjustment to the Contract Sum or Contract Time, Architect

will issue instructions directly to Contractor.
B. For other required changes, Architect will issue a document signed by Owner instructing

Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Sum or Contract Time.
2. Promptly execute the change.

C. For changes for which advance pricing is desired, Architect will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and
specifications, a change in Contract Time for executing the change with a stipulation of any
overtime work required and the period of time during which the requested price will be
considered valid.  Contractor shall prepare and submit a fixed price quotation within ____ days.

D. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.
1. For change requested by Architect for work falling under a fixed price contract, the amount

will be based on Contractor's price quotation.
2. For change requested by Contractor, the amount will be based on the Contractor's request

for a Change Order as approved by Architect.
3. For pre-determined unit prices and quantities, the amount will be based on the fixed unit

prices.
4. For change ordered by Architect without a quotation from Contractor, the amount will be

determined by Architect based on the Contractor's substantiation of costs as specified for
Time and Material work.

E. Substantiation of Costs:  Provide full information required for evaluation.
1. On request, provide the following data:

a. Quantities of products, labor, and equipment.
b. Taxes, insurance, and bonds.
c. Overhead and profit.
d. Justification for any change in Contract Time.
e. Credit for deletions from Contract, similarly documented.

2. Support each claim for additional costs with additional information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.
d. Invoices and receipts for products, equipment, and subcontracts, similarly

documented.
3. For Time and Material work, submit itemized account and supporting data after completion

of change, within time limits indicated in the Conditions of the Contract.
F. After execution of Change Order, promptly revise Schedule of Values and Application for

Payment forms to record each authorized Change Order as a separate line item and adjust the
Contract Sum.
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G. Promptly revise progress schedules to reflect any change in Contract Time, revise sub-
schedules to adjust times for other items of work affected by the change, and resubmit.

H. Promptly enter changes in Project Record Documents.
1.05 APPLICATION FOR FINAL PAYMENT

A. Prepare Application for Final Payment as specified for progress payments, identifying total
adjusted Contract Sum, previous payments, and sum remaining due.

B. Application for Final Payment will not be considered until the following have been
accomplished:
1. All closeout procedures specified in Section 017000.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  012000
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SECTION 012500
SUBSTITUTION PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedural requirements for proposed substitutions.
1.02 RELATED REQUIREMENTS

A. Section 013000 - Administrative Requirements:  Submittal procedures, coordination.
B. Section 016000 - Product Requirements:  Fundamental product requirements, product options,

delivery, storage, and handling.
C. Section 016116 - Volatile Organic Compound (VOC) Content Restrictions:  Restrictions on

 emissions of indoor substitute products.
1.03 DEFINITIONS

A. Substitutions:  Changes from Contract Documents requirements proposed by Contractor to
materials, products, assemblies, and equipment.
1. Substitutions for Cause:  Proposed due to changed Project circumstances beyond

Contractor's control.
a. Unavailability.
b. Regulatory changes.

2. Substitutions for Convenience:  Proposed due to possibility of offering substantial
advantage to the Project.
a. Substitution requests offering advantages solely to the Contractor will not be

considered.
1.04 REFERENCE STANDARDS

A. CSI/CSC Form 1.5C - Substitution Request (During the Bidding/Negotiating Stage); Current
Edition.

B. CSI/CSC Form 13.1A - Substitution Request (After the Bidding/Negotiating Phase); Current
Edition.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 GENERAL REQUIREMENTS

A. A Substitution Request for products, assemblies, materials, and equipment constitutes a
representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product, equipment, assembly, or system.
2. Agrees to provide the same warranty for the substitution as for the specified product.
3. Agrees to provide same or equivalent maintenance service and source of replacement

parts, as applicable.
4. Agrees to coordinate installation and make changes to other work that may be required for

the work to be complete, with no additional cost to Owner.
5. Waives claims for additional costs or time extension that may subsequently become

apparent.
6. Agrees to reimburse Owner and Architect for review or redesign services associated with

re-approval by authorities.
B. A Substitution Request for specified installer constitutes a representation that the submitter:
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1. Has acted in good faith to obtain services of specified installer, but was unable to come to
commercial, or other terms.

C. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents.  Burden of proof is on proposer.
1. Show compliance with requirements for substitutions and the following, as applicable. 

a. Statement indicating why specified material or product cannot be provided.
b. Coordination information, including a list of changes or modifications needed to other

parts of the Work and to construction performed by Owner and separate contractors,
that will be necessary to accommodate proposed substitution.

c. Detailed comparison of significant qualities of proposed substitution with those of the
Work specified.  Significant qualities may include attributes such as performance,
weight, size, durability, visual effect, and specific features and requirements
indicated.

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

e. Samples, where applicable or requested.
f. List of similar installations for completed projects with project names and addresses

and names and addresses of architects and owners.
g. Material test reports from a qualified testing agency indicating and interpreting test

results for compliance with requirements indicated.
h. Research/evaluation reports evidencing compliance with building code in effect for

Project, from a model code organization acceptable to authorities having jurisdiction.
i. Detailed comparison of Contractor's Construction Schedule using proposed

substitution with products specified for the Work, including effect on the overall
Contract Time.  If specified product or method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating lack of availability or delays in delivery.

j. Cost information, including a proposal of change, if any, in the Contract Sum.
k. Contractor's certification that proposed substitution complies with requirements in the

Contract Documents and is appropriate for applications indicated.
l. Contractor's waiver of rights to additional payment or time that may subsequently

become necessary because of failure of proposed substitution to produce indicated
results.

2. Note explicitly any non-compliant characteristics.
3. Product Presentation: If requested by Architect, conduct a presentation at the Architect's

office to prove appropriateness to the specified product.
D. Content:  Include information necessary for tracking the status of each Substitution Request,

and information necessary to provide an actionable response.
1. Forms indicated in the Project Manual are adequate for this purpose, and must be used.

E. Limit each request to a single proposed substitution item.
1. Submit an electronic document, combining the request form with supporting data into

single document.
3.02 SUBSTITUTION PROCEDURES DURING PROCUREMENT

A. Submittal Time Restrictions:
1. Owner will consider requests for substitutions only if submitted as "Voluntary Substitution"

submitted with a bid.
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2. Substitutions submitted by Bidders ​at the time of “Bid Submission” to the Construction
Manager as​ "Voluntary Substitutions" will be considered during the Bidding review and
negotiation process.  If a substitution is accepted, ​an Addendum/Bulletin​ will be issued
incorporating such substitution.

B. Submittal Form (before award of contract) to support "Voluntary Substitution" included with bid:
1. Submit substitution requests by completing CSI/CSC Form 1.5C - Substitution Request.

 See this form for additional information and instructions.  Use only this form; other forms
of submission are unacceptable.

3.03 SUBSTITUTION PROCEDURES DURING CONSTRUCTION
A. Submittal Form (after award of contract):

1. Submit substitution requests by completing CSI/CSC Form 13.1A - Substitution Request
(After Bidding/Negotiating).  See this form for additional information and instructions.  Use
only this form; other forms of submission are unacceptable.

B. Submit request for Substitution for Cause within 14 days of discovery of need for substitution,
but not later than 14 days prior to time required for review and approval by Architect, in order to
stay on approved project schedule.

C. Submit request for Substitution for Convenience within 14 days of discovery of its potential
advantage to the project, but not later than 14 days prior to time required for review and
approval by Architect, in order to stay on approved project schedule.
1. In addition to meeting general documentation requirements, document how the requested

substitution benefits the Owner through cost savings, time savings, greater energy
conservation, or in other specific ways.

2. Document means of coordinating of substitution item with other portions of the work,
including work by affected subcontractors.

3. Bear the costs engendered by proposed substitution of:
a. Owner's compensation to the Architect for any required redesign, time spent

processing and evaluating the request.
D. Substitutions will not be considered under one or more of the following circumstances:

1. When they are indicated or implied on shop drawing or product data submittals, without
having received prior approval.

2. Without a separate written request.
3. When acceptance will require revisions to Contract Documents.

3.04 RESOLUTION
A. Architect may request additional information and documentation prior to rendering a decision.

 Provide this data in an expeditious manner.
B. Architect will notify Contractor in writing of decision to accept or reject request.

1. Architect's decision following review of proposed substitution will be noted on the
submitted form.

3.05 ACCEPTANCE
A. Accepted substitutions change the work of the Project.  They will be documented and

incorporated into work of the project by Change Order, Construction Change Directive,
Architectural Supplementary Instructions, or similar instruments provided for in the Conditions
of the Contract.

3.06 CLOSEOUT ACTIVITIES
A. See Section 017800 - Closeout Submittals, for closeout submittals.
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B. Include completed Substitution Request Forms as part of the Project record. Include both
approved and rejected Requests.

END OF SECTION  012500
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 CSI Form 1.5C 

 

SUBSTITUTION 

REQUEST 

(During the Bidding/Negotiating Stage)  
 

Project:  

 

 

 

To:   

 

 

 

Re:  

Substitution Request Number:  

 

From:   

 

Date:   

 

A/E Project Number:  

 

Contract For:  
  

 

Specification Title:      
 
Section:                      Page:     

Description:   
 
Article/Paragraph:   

 
  
 

Proposed Substitution:  

Manufacturer:   Address: Phone:  

Trade Name:   Model No.:  
 
Attached data includes product description, specifications, drawings, photographs, and performance and test data adequate for evaluation of 
the request; applicable portions of the data are clearly identified. 
 
Attached data also includes a description of changes to the Contract Documents that the proposed substitution will require for its proper 
installation. 
  
 

The Undersigned certifies: 

• Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product. 

• Same warranty will be furnished for proposed substitution as for specified product. 

• Same maintenance service and source of replacement parts, as applicable, is available. 

• Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule. 

• Proposed substitution does not affect dimensions and functional clearances. 

• Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the 

substitution. 
  
 

Submitted by:  

Signed by:  

Firm:  

Address:  

 

Telephone:  
  
 

A/E’s REVIEW AND ACTION 
 
☐ Substitution approved - Make submittals in accordance with Specification Section 013300 Administrative Requirements. 
☐ Substitution approved as noted - Make submittals in accordance with Specification Section 013300 Administrative Requirements. 
☐ Substitution rejected - Use specified materials. 
☐ Substitution Request received too late - Use specified materials. 

 

Signed by:  Date:  

 

Supporting Data Attached:  ☐ Drawings          ☐ Product Data          ☐ Samples         ☐  Tests          ☐ Reports          ☐  
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SUBSTITUTION 

REQUEST 

 (After the Bidding/Negotiating Phase)  
 
Project:  
 

 
 
To:   
 

 
 
Re:  

Substitution Request Number:   
 
From:   
 
Date:   
 
A/E Project Number:  
 
Contract For:  
 

 
 
Specification Title:      
 
Section:                      Page:     
 

Description:   
 
Article/Paragraph:  

  
 
Proposed Substitution:  
 
Manufacturer:   Address:   Phone:  
 
Trade Name:   Model No.:   
 
Installer:   Address:   Phone:  
 

History:  ☐ New product     ☐  1-4 years old     ☐ 5-10 years old     ☐ More than 10 years old 

 
Differences between proposed substitution and specified product:   
 
 
 
 
 
☐ Point-by-point comparative data attached — REQUIRED BY A/E 
  
 
Reason for not providing specified item:   
 
 
 
Similar Installation: 
 

Project:  Architect:  
 

Address:  Owner:   
 

 Date Installed:   
 

Proposed substitution affects other parts of Work:      ☐ No       ☐ Yes; explain  
 
 
 
  
 
Savings to Owner for accepting substitution:  ($       ). 
 
 
Proposed substitution changes Contract Time:  ☐ No   ☐ Yes [Add] [Deduct]  days. 

 
 

Supporting Data Attached:  ☐Drawings ☐Product Data ☐ Samples ☐ Tests  ☐ Reports        ☐ 

 
 
 



© Copyright 2017, CSI,  
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SUBSTITUTION 

REQUEST 

 (After the Bidding/Negotiating Phase — Continued)  
 
The Undersigned certifies: 

• Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product. 

• Same warranty will be furnished for proposed substitution as for specified product. 

• Same maintenance service and source of replacement parts, as applicable, is available. 

• Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule. 

• Cost data as stated above is complete.  Claims for additional costs related to accepted substitution which may subsequently become 
apparent are to be waived. 

• Proposed substitution does not affect dimensions and functional clearances. 

• Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the substitution. 

• Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects. 
 
Submitted by:  
 
Signed by:  
 
Firm:  
 
Address:  
 

 
 
Telephone:  
 
Attachments: ☐  

  
A/E’s REVIEW AND RECOMMENDATION 
 

☐ Approve Substitution - Make submittals in accordance with Specification Section 013300 Administrative Requirements. 

☐ Approve Substitution as noted - Make submittals in accordance with Specification Section 013300 Administrative Requirements. 

☐ Reject Substitution - Use specified materials. 

☐ Substitution Request received too late - Use specified materials. 

 
Signed by: Date:  
  
OWNER'S REVIEW AND ACTION 
 

☐ Substitution approved - Make submittals in accordance with Specification Section 013300 Administrative Requirements.  Prepare 

Change Order. 

☐ Substitution approved as noted - Make submittals in accordance with Specification Section 013300 Administrative Requirements. 

Prepare Change Order. 

☐ Substitution rejected - Use specified materials. 

 
Signed by: Date:  
  
 
Additional Comments:             ☐Contractor             ☐Subcontractor             ☐Supplier             ☐Manufacturer             ☐A/E 
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SECTION 013000
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General administrative requirements.
B. Preconstruction meeting.
C. Progress meetings.
D. Contractor's daily reports.
E. Coordination drawings.
F. Submittals for review, information, and project closeout.
G. Number of copies of submittals.
H. Requests for ​Information​ (RFI) procedures.
I. Submittal procedures.

1.02 RELATED REQUIREMENTS
A. Section 016000 - Product Requirements:  General product requirements.
B. Section 017000 - Execution and Closeout Requirements:  Additional coordination requirements.
C. Section 017800 - Closeout Submittals:  Project record documents; operation and maintenance

data; warranties and bonds.
1.03 REFERENCE STANDARDS

A. AIA G716 - Request for Information; 2004.
1.04 GENERAL ADMINISTRATIVE REQUIREMENTS

A. Comply with requirements of Section 017000 - Execution and Closeout Requirements for
coordination of execution of administrative tasks with timing of construction activities.

B. Make the following types of submittals to Architect:
1. Requests for Information (RFI).
2. Requests for substitution.
3. Shop drawings, product data, and samples.
4. Test and inspection reports.
5. Delegated Design data.
6. Manufacturer's instructions and field reports.
7. Applications for payment and change order requests.
8. Progress schedules.
9. Coordination drawings.
10. Correction Punch List and Final Correction Punch List for Substantial Completion.
11. Closeout submittals.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PRECONSTRUCTION MEETING

A. Schedule meeting after Notice of Award.
B. Attendance Required:

1. Owner.
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2. Architect.
3. Contractor.

C. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4. Submission of list of subcontractors, list of products, schedule of values, and progress

schedule.
5. Submission of initial Submittal schedule.
6. Designation of personnel representing the parties to Contract​, Owner​ and ​Architect​.
7. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, Change Orders, inspection requests, post approval
documents and Contract closeout procedures.

8. Scheduling.
D. Record minutes and distribute copies within two days after meeting to participants, with two

copies to Architect, Owner, participants, and those affected by decisions made.
3.02 PROGRESS MEETINGS

A. Schedule and administer meetings throughout progress of the work at maximum bi-monthly
intervals.

B. Make arrangements for meetings, prepare agenda with copies for participants, preside at
meetings.

C. Attendance Required:
1. Contractor.
2. Owner.
3. Architect.
4. Special consultants.
5. Contractor's superintendent.
6. Major subcontractors.

D. Agenda:
1. Review minutes of previous meetings.
2. Review of work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Maintenance of progress schedule.
7. Corrective measures to regain projected schedules.
8. Planned progress during succeeding work period.
9. Maintenance of quality and work standards.
10. Effect of proposed changes on progress schedule and coordination.
11. Other business relating to work.

E. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.03 DAILY CONSTRUCTION REPORTS
A. Include only factual information.  Do not include personal remarks or opinions regarding

operations and/or personnel.
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B. In addition to transmitting electronically a copy to Owner and Architect, submit two printed
copies at weekly intervals.
1. Submit in format acceptable to Owner.

C. Prepare a daily construction report recording the following information concerning events at
Project site and project progress:
1. Date.
2. High and low temperatures, and general weather conditions.
3. List of subcontractors at Project site.
4. List of separate contractors at Project site.
5. Safety, environmental, or industrial relations incidents.
6. Meetings and significant decisions.
7. Stoppages, delays, shortages, and losses.  Include comparison between scheduled work

activities (in Contractor's most recently updated and published schedule) and actual
activities.  Explain differences, if any.  Note days or periods when no work was in progress
and explain the reasons why.

8. Directives and requests of Authority(s) Having Jurisdiction (AHJ).
9. Change Orders received and implemented.
10. Testing and/or inspections performed.
11. Signature of Contractor's authorized representative.

3.04 COORDINATION DRAWINGS
A. Provide information required by Project Coordinator for preparation of coordination drawings.
B. Review drawings prior to submission to Architect.

3.05 REQUESTS FOR INFORMATION (RFI)
A. Definition:  A request seeking one of the following:

1. An interpretation, amplification, or clarification of some requirement of Contract
Documents arising from inability to determine from them the exact material, process, or
system to be installed; or when the elements of construction are required to occupy the
same space (interference); or when an item of work is described differently at more than
one place in Contract Documents.

2. A resolution to an issue which has arisen due to field conditions and affects design intent.
B. Whenever possible, request clarifications at the next appropriate project progress meeting, with

response entered into meeting minutes, rendering unnecessary the issuance of a formal RFI.
C. Preparation:  Prepare an RFI immediately upon discovery of a need for interpretation of

Contract Documents.  Failure to submit a RFI in a timely manner is not a legitimate cause for
claiming additional costs or delays in execution of the work.
1. Prepare a separate RFI for each specific item.

a. Review, coordinate, and comment on requests originating with subcontractors and/or
materials suppliers.

b. Do not forward requests which solely require internal coordination between
subcontractors.

2. Prepare in a format and with content acceptable to Owner.
a. Use AIA G716 - Request for Information .

3. Combine RFI and its attachments into a single electronic file. PDF format is preferred.
D. Reason for the RFI:  Prior to initiation of an RFI, carefully study all Contract Documents to

confirm that information sufficient for their interpretation is definitely not included.
1. Include in each request Contractor's signature attesting to good faith effort to determine

from Contract Documents information requiring interpretation.
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2. Unacceptable Uses for RFIs:  Do not use RFIs to request the following:
a. Approval of submittals (use procedures specified elsewhere in this section).
b. Approval of substitutions (see Section - 016000 - Product Requirements)
c. Changes that entail change in Contract Time and Contract Sum (comply with

provisions of the Conditions of the Contract).
d. Different methods of performing work than those indicated in the Contract Drawings

and Specifications (comply with provisions of the Conditions of the Contract).
3. Improper RFIs:  Requests not prepared in compliance with requirements of this section,

and/or missing key information required to render an actionable response.  They will be
returned without a response, with an explanatory notation.

4. Frivolous RFIs:  Requests regarding information that is clearly indicated on, or reasonably
inferable from, Contract Documents, with no additional input required to clarify the
question.  They will be returned without a response, with an explanatory notation.
a. The Owner reserves the right to assess the Contractor for the costs (on time-and-

materials basis) incurred by the Architect, and any of its consultants, due to
processing of such RFIs.

E. Content:  Include identifiers necessary for tracking the status of each RFI, and information
necessary to provide an actionable response.
1. Official Project name and number, and any additional required identifiers established in

Contract Documents.
2. Owner's, Architect's, and Contractor's names.
3. Discrete and consecutive RFI number, and descriptive subject/title.
4. Issue date, and requested reply date.
5. Reference to particular Contract Document(s) requiring additional

information/interpretation.  Identify pertinent drawing and detail number and/or
specification section number, title, and paragraph(s).

6. Annotations:  Field dimensions and/or description of conditions which have engendered
the request.

7. Contractor's suggested resolution:  A written and/or a graphic solution, to scale, is
required in cases where clarification of coordination issues is involved, for example;
routing, clearances, and/or specific locations of work shown diagrammatically in Contract
Documents.  If applicable, state the likely impact of the suggested resolution on Contract
Time or the Contract Sum.

F. Attachments:  Include sketches, coordination drawings, descriptions, photos, submittals, and
other information necessary to substantiate the reason for the request.

G. RFI Log:  Prepare and maintain a tabular log of RFIs for the duration of the project.
1. Indicate current status of every RFI.  Update log promptly and on a regular basis.
2. Note dates of when each request is made, and when a response is received.
3. Highlight items requiring priority or expedited response.
4. Highlight items for which a timely response has not been received to date.
5. Identify and include improper or frivolous RFIs.

H. Review Time:  Architect will respond and return RFIs to Contractor within 5 working days of
receipt.  For the purpose of establishing the start of the mandated response period, RFIs
received after 12:00 noon will be considered as having been received on the following regular
working day.
1. Response period may be shortened or lengthened for specific items, subject to mutual

agreement, and recorded in a timely manner in progress meeting minutes.
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I. Responses:  Content of answered RFIs will not constitute in any manner a directive or
authorization to perform extra work or delay the project.  If in Contractor's belief it is likely to
lead to a change to Contract Sum or Contract Time, promptly issue a notice to this effect, and
follow up with an appropriate Change Order request to Owner.
1. Response may include a request for additional information, in which case the original RFI

will be deemed as having been answered, and an amended one is to be issued forthwith.
 Identify the amended RFI with an R suffix to the original number.

2. Do not extend applicability of a response to specific item to encompass other similar
conditions, unless specifically so noted in the response.

3. Upon receipt of a response, promptly review and distribute it to all affected parties, and
update the RFI Log.

4. Notify Architect within seven calendar days if an additional or corrected response is
required by submitting an amended version of the original RFI, identified as specified
above.

3.06 SUBMITTAL SCHEDULE
A. Submit to Architect for review a schedule for submittals in tabular format.

1. Submit at the same time as the preliminary schedule​​.
a. Include submittals required during the first 60 days of construction.  List those

submittals required to maintain orderly progress of the Work and those required early
because of long lead time for manufacture or fabrication.

b. Submit revised submittal schedule to reflect changes in current status and timing for
submittals concurrently with the first complete submittal of Contractor's construction
schedule.

2. Coordinate with Contractor's construction schedule and schedule of values.
3. Format schedule to allow tracking of status of submittals throughout duration of

construction.
4. Arrange information to include ​scheduled date for initial submittal, specification number

and title, submittal category (for review or for information), description of item of work
covered, role and name of subcontractor, and scheduled date of fabrication​.

5. Account for time required for preparation, review, manufacturing, fabrication and delivery
when establishing submittal delivery and review deadline dates.
a. For assemblies, equipment, systems comprised of multiple components and/or

requiring detailed coordination with other work, allow for additional time to make
corrections or revisions to initial submittals, and time for their review.

3.07 SUBMITTALS FOR REVIEW
A. When the following are specified in individual sections, submit them for review:

1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for compliance with
information given and the design concept expressed in Contract Documents.

C. Samples will be reviewed for aesthetic, color, or finish selection.
D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES

article below and for record documents purposes described in Section 017800 - Closeout
Submittals.

3.08 SUBMITTALS FOR INFORMATION
A. When the following are specified in individual sections, submit them for information:
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1. Design data.
2. Sustainability design submittals and reports.
3. Certificates.
4. Test reports.
5. Inspection reports.
6. Manufacturer's instructions.
7. Manufacturer's field reports.
8. ​Qualification data​.
9. Maintenance data​.
10. Other types indicated.

B. Submit for Architect's knowledge as contract administrator or for Owner.
3.09 SUBMITTALS FOR PROJECT CLOSEOUT

A. Submit Correction Punch List for Substantial Completion.
B. Submit Final Correction Punch List for Substantial Completion.
C. When the following are specified in individual sections, submit them at project closeout in

compliance with requirements of Section 017800 - Closeout Submittals:
1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

D. Submit for Owner's benefit during and after project completion.
3.10 NUMBER OF COPIES OF SUBMITTALS

A. Electronic Documents: Submit one electronic copy in PDF format via e-mail; an electronically-
marked up file will be returned. Create PDFs at native size and right-side up; illegible files will
be rejected.
1. Contractor shall retain one copy of file as an electronic Project record document file at the

Project Site. Use only final action submittals that are marked with approval notation from
Architect's action stamp.

B. Samples:  Submit the number specified in individual specification sections; one of which will be
retained by Architect.
1. After review, produce duplicates.
2. Retained samples will not be returned to Contractor unless specifically so stated.

3.11 SUBMITTAL PROCEDURES
A. General Requirements:

1. Use a separate transmittal for each item.
2. Submission of separate specification sections in one submittal is not allowed unless

materials specified in separate sections are integral to the submittal.
3. Submit separate packages of submittals for review and submittals for information, when

included in the same specification section.
4. Transmit using approved form.

a. Refer to Section 013300.03, “Administrative Requirements, Appendix 03”, for a
sample transmittal form that contains all information required. The sample transmittal
form is available in Microsoft Word format for Contractor’s use. Contractor’s form may
be used if all required information is provided.
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5. Sequentially identify each item.  For revised submittals use original number and a
sequential numerical suffix.

6. Identify:  Project; Contractor; subcontractor or supplier; pertinent drawing and detail
number; and specification section number and article/paragraph, as appropriate on each
copy.

7. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
products required, field dimensions, adjacent construction work, and coordination of
information is in accordance with the requirements of the work and Contract Documents.
a. Submittals from sources other than the Contractor, or without Contractor's stamp will

not be acknowledged, reviewed, or returned.
8. Deliver or transmit submittal on date noted in submittal schedule, unless an earlier date

has been agreed to by all affected parties, and is of the benefit to the project. Assemble
each submittal individually and appropriately for transmittal and handling.  Transmit each
submittal using a transmittal form.  Transmittal must be electronically signed by the
Contractor certifying submittal, to the best of the Contractor’s knowledge, is in compliance
with Contract Documents except as noted. Architect will return without review submittals
received from sources other than Contractor.
a. Place a permanent label or title block on each submittal item for identification.
b. Refer to Appendix 013300.02, “Contractor’s Submittal Label Information”, for sample

label. Sample is shown completely filled out for clarification. Size of label is optional
but all information shown shall be included and shall be easily read.

c. Assemble complete submittal package into a single indexed file incorporating
submittal requirements of a single Specification Section and transmittal form with
links enabling navigation to each item.

d. Deliver hard copy or sample submittals to Architect at business address; Attention:
Contract Administration.

e. Send submittals in electronic format via email to Architect.
9. Schedule submittals to expedite the Project, and coordinate submission of related items.

Time for review shall commence on Architect's receipt of submittal.  No extension of the
Contract Time will be authorized because of failure to transmit submittals enough in
advance of the Work to permit processing, including resubmittals.
a. For each submittal and re-submittal for review, allow 10 working days excluding

delivery time to and from the Contractor.
b. For sequential reviews involving Architect's consultants, Owner, or another affected

party, allow an additional 7 working days.
1) Architect reserves the right to withhold action on a submittal requiring

coordination with other submittals until related submittals are received.
c. For sequential reviews involving approval from authorities having jurisdiction (AHJ), in

addition to Architect's approval, allow an additional 30 calendar days.
d. Submittals received by 10:00 am will be marked as received on that day. Submittals

received after 10:00 am will be marked as received on the next working day.
10. Identify variations from Contract Documents and product or system limitations that may be

detrimental to successful performance of the completed work.
11. Identify options requiring selection by Architect.
12. Provide space on label or beside title block for Contractor review stamps. Include the

following information for processing and recording action taken:
a. Project name.
b. Architect’s project number and Owner’s account/project number, if applicable.
c. Date.
d. Name and address of Architect.
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e. Name and address of Contractor.
f. Name and address of subcontractor.
g. Name and address of supplier.
h. Name of manufacturer.
i. Number and title of appropriate Specification Section.
j. Drawing number and detail references, as appropriate.
k. Name of drawing preparer not initials.
l. Name of person and company preparing submittals.
m. Other necessary identification.

13. When revised for resubmission, identify all changes made since previous submission.
a. Reviewing of resubmitted Shop Drawings by the Architect shall be limited to required

corrections only, and the Contractor or Subcontractor by resubmitting shall be held to
represent that the resubmitted Shop Drawings contain no other alterations, additions
or deletions.  If additional changes have been made, same shall be specifically noted
and described on the Shop Drawing and/or in the covering transmittal.

b. Architect’s services beyond those stipulated in the Owner/Architect Agreement may
be a cause for the Owner to impose reimbursement by the Contractor for these
additional services performed by the Architect.  As a guide to establish limits of these
services and provide a base for the Contractor to use in preparing its Bid, the
following limits shall apply:
1) Up to two (2) reviews for each Shop Drawing, Product Data item, Sample and

similar submittals.
14. Distribute reviewed submittals.  Instruct parties to promptly report inability to comply with

requirements.
15. Incomplete submittals will not be reviewed, unless they are partial submittals for distinct

portion(s) of the work, and have received prior approval for their use.
16. Submittals not requested will be recognized, and will be returned "Submittal Not

Requested (SNR)".
17. Fabrication commenced prior to completion of review by Architect shall be at the sole risk

of the Contractor.
B. Product Data Procedures:

1. Submit only information required by individual specification sections.
2. Collect required information into a single submittal.
3. Submit concurrently with related shop drawing submittal unless partial submittals for

portions of the Work are indicated on approved submittal schedule.
4. Do not submit (Material) Safety Data Sheets for materials or products.

a. Submit Material Data Safety Sheets to Owner if requested.
5. Submit sustainable design reporting submittals under separate cover.

C. Shop Drawing Procedures:
1. Prepare accurate, drawn-to-scale, original shop drawing documentation by interpreting

Contract Documents and coordinating related work.
2. Use of reproductions of Contract Documents in digital data form to create shop drawings

is only permitted with Architect approval.
3. Generic, non-project-specific information submitted as shop drawings do not meet the

requirements for shop drawings.
D. Samples Procedures:

1. Transmit related items together as single package.
2. Identify each item to allow review for applicability in relation to shop drawings showing

installation locations.
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3. Include with transmittal high-resolution image files of samples to facilitate electronic review
and approval.  Provide separate submittal page for each item image.

3.12 SUBMITTAL REVIEW
A. Submittals for Review:  Architect will review each submittal, and approve, or take other

appropriate action.
B. Submittals for Information:  ​Architect​ ​will acknowledge receipt, but will take no other action​.
C. Architect's actions will be reflected by marking each returned submittal using virtual stamp on

electronic submittals.
1. Refer to Section 013300.01, “Administrative Requirements Appendix 01”, for sample

action stamp.
2. Notations may be made directly on submitted items and/or listed on appended Submittal

Review cover sheet.
D. Architect's and consultants' actions on items submitted for review:

1. Authorizing purchasing, fabrication, delivery, and installation:
a. "​​Reviewed (R)​​"​​, or language with same legal meaning​​.

1) Proceed on Basis of Information Received.
b. "​​​Reviewed as Noted (RAN)​​​"​​​, or language with same legal meaning​​​.

1) Proceed on Basis of Revised Information Noted.
c. "​​​Reviewed  and Resubmit for Record (RRR)​​​"​​​, or language with same legal meaning​​​.

1) Resubmit corrected item, with review notations acknowledged and incorporated.
 Resubmit separately, or as part of project record documents.

d. "Submittal Not Requested, Not Reviewed (SNR)" , or language with same legal
meaning.

2. Not Authorizing fabrication, delivery, and installation:
a. "​​Provide as Specified (PAS)​​".

1) Work shall not proceed based on non-specified information submitted.
 Resubmit.

b. "​​​Revise and Resubmit (RR)​​​".
1) Work shall not proceed based on information submitted. Resubmit.

E. Architect's and consultants' actions on items submitted for information:
1. Items for which no action was taken:

a. "Received" -  to notify the Contractor that the submittal has been received for record
only.

2. Items for which action was taken:
a. "Reviewed" - no further action is required from Contractor.

END OF SECTION  013000
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SECTION 013000.01 - ADMINISTRATIVE REQUIREMENTS APPENDIX 01

ARCHITECT'S ACTION STAMP SAMPLE

END OF SECTION  013000.01
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SECTION 013000.02 - ADMINISTRATIVE REQUIREMENTS APPENDIX 02

CONTRACTOR'S SUBMITTAL LABEL INFORMATION SAMPLE

END OF SECTION  013000.02
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SECTION 013216
CONSTRUCTION PROGRESS SCHEDULE

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Preliminary schedule.
B. Construction progress schedule, bar chart type.

1.02 RELATED SECTIONS
A. Section 011000 - Summary:  Work sequence.

1.03 SUBMITTALS
A. Within 10 days after date of Agreement, submit preliminary schedule.
B. If preliminary schedule requires revision after review, submit revised schedule within 10 days.

1.04 SCHEDULE FORMAT
A. Listings:  In chronological order according to the start date for each activity.  Identify each

activity with the applicable specification section number.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PRELIMINARY SCHEDULE

A. Prepare preliminary schedule in the form of a horizontal bar chart.
3.02 CONTENT

A. Show complete sequence of construction by activity, with dates for beginning and completion of
each element of construction.

B. Identify each item by specification section number.
C. Show accumulated percentage of completion of each item, and total percentage of Work

completed, as of the first day of each month.
D. Provide legend for symbols and abbreviations used.

3.03 BAR CHARTS
A. Include a separate bar for each major portion of Work or operation.
B. Identify the first work day of each week.

3.04 REVIEW AND EVALUATION OF SCHEDULE
A. Participate in joint review and evaluation of schedule with Architect at each submittal.
B. Evaluate project status to determine work behind schedule and work ahead of schedule.
C. After review, revise as necessary as result of review, and resubmit within 10 days.

3.05 UPDATING SCHEDULE
A. Maintain schedules to record actual start and finish dates of completed activities.
B. Indicate progress of each activity to date of revision, with projected completion date of each

activity.
C. Annotate diagrams to graphically depict current status of Work.
D. Identify activities modified since previous submittal, major changes in Work, and other

identifiable changes.
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E. Indicate changes required to maintain Date of Substantial Completion.
F. Submit reports required to support recommended changes.

3.06 DISTRIBUTION OF SCHEDULE
A. Distribute copies of updated schedules to Contractor's project site file, to subcontractors,

suppliers, Architect, Owner, and other concerned parties.
B. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated in

schedules.
END OF SECTION  013216
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SECTION 013553
SECURITY PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Security measures including ​formal security program, entry control, personnel identification,
guard service, and miscellaneous restrictions​.

1.02 SECURITY PROGRAM
A. Protect Work , existing premises and Owner's operations from theft, vandalism, and

unauthorized entry.
B. Initiate program in coordination with Owner's existing security system at project mobilization.

1.03 ENTRY CONTROL
A. Restrict entrance of persons and vehicles into Project site and existing facilities.
B. Allow entrance only to authorized persons with proper identification.
C. Maintain log of workers and visitors, make available to Owner on request.
D. All hand tools and personal equipment must be taken by workers, kept safe in a secure and

locked space away from easy access, or when leaving the project site.
1.04 PERSONNEL IDENTIFICATION

A. All contractor and sub-contractors workers will need to fill out Dallas County Sheriff's
Deparment Security Check form, Dallas County Fire Marshal security background check forms
and Texas Juvenile Justice Department's background check, including finger printing.

B. Provide identification badge to each person authorized to enter premises.
C. Badge To Include:  Personal photograph, name, assigned number , expiration date and

employer.
D. Maintain a list of accredited persons, submit copy to Owner on request.
E. Require return of badges at expiration of their employment on the Work.

1.05 GUARD SERVICE
A. Owner to provide uniformed armed guard service to provide watch persons at site during

contractor crew working hours.
B. All contractor's crews will need to be escorted at all times.

1.06 RESTRICTIONS
A. Work hours limited to between the hours of 7:00 am and 4:00 pm Monday thorugh Friday.
B. Do no work on Saturdays and Sundays.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  013553
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SECTION 014000
QUALITY REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Submittals.
B. Quality assurance.
C. References and standards.
D. Inspection agencies and services.
E. Contractor's design-related professional design services.
F. Control of installation.
G. Tolerances.
H. Manufacturers' field services.
I. Defect Assessment.

1.02 RELATED REQUIREMENTS
A. Section 013000 - Administrative Requirements:  Submittal procedures.
B. Section 014216 - Definitions.
C. Section 016000 - Product Requirements:  Requirements for material and product quality.

1.03 DEFINITIONS
A. Contractor's Quality Control Plan:  Contractor's management plan for executing the Contract for

Construction.
B. Contractor's Professional Delegated Design Services:  Design of some aspect or portion of the

project by party other than the design professional of record.  Provide these services as part of
the Contract for Construction.
1. Design Services Types Required:

a. Design-Related:  Design services explicitly required to be performed by another
design professional due to highly-technical and/or specialized nature of a portion of
the project.  Services primarily involve engineering analysis, calculations, and design,
and are not intended to alter the aesthetic aspects of the design.

C. Delegated Design Data:  Design-related, signed and sealed drawings, calculations,
specifications, certifications, shop drawings and other submittals provided by Contractor, and
prepared directly by, or under direct supervision of, appropriately licensed design professional.

1.04 CONTRACTOR'S DESIGN-RELATED PROFESSIONAL DESIGN SERVICES
A. Coordination:  Contractor's professional design services are subject to requirements of project's

Conditions for Construction Contract.
B. Base design on performance and/or design criteria indicated in individual specification sections.

1. Submit a Request for Interpretation to Architect if the criteria indicated are not sufficient to
perform required design services.

C. Scope of Contractor's Professional Design Services:  Provide for the following items of work:
1. Structural Design of Metal Framing:  As described in Section 054000 - Cold-Formed Metal

Framing.
2. Structural Design of Metal Fabrications:  As described in Section 055000 - Metal

Fabrications.
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3. System Design:  As described in Section 230913 - Instrumentation and Control Devices
for HVAC.

4. System Design:  As described in Section 230923 - Direct-Digital Control System for
HVAC.

5. Written Sequence of Operation:  Include entire HVAC system and each piece of
equipment, as described in Section 230993 - Sequence of Operations for HVAC Controls.

1.05 SUBMITTALS
A. See Section 013000 - Administrative Requirements, for submittal procedures.
B. Delegated Designer's Qualification Statement:  Submit for Architect's knowledge as contract

administrator, or for Owner's information.
1. Include information for each individual professional responsible for producing, or

supervising production of, design-related professional services provided by Contractor.
a. Full name.
b. Professional licensure information.
c. Statement addressing extent and depth of experience specifically relevant to design

of items assigned to Contractor.
C. Delegated Design Data:  Submit for Architect's knowledge as contract administrator for the

limited purpose of assessing compliance with information given and the design concept
expressed in the Contract Documents, or for Owner's information.
1. Include calculations that have been used to demonstrate compliance to performance and

regulatory criteria provided, and to determine design solutions.
2. Include required product data and shop drawings.
3. Include a statement or certification attesting that design data complies with criteria

indicated, such as building codes, loads, functional, and similar engineering requirements.
4. Include signature and seal of design professional responsible for allocated design services

on calculations and drawings.
D. Test Reports:  After each test/inspection, promptly submit two copies of report to Architect and

to Contractor.
1. Include:

a. Date issued.
b. Project title and number.
c. Name of inspector.
d. Date and time of sampling or inspection.
e. Identification of product and specifications section.
f. Location in the Project.
g. Type of test/inspection.
h. Date of test/inspection.
i. Results of test/inspection.
j. Compliance with Contract Documents.
k. When requested by Architect, provide interpretation of results.

2. Test report submittals are for Architect's knowledge as contract administrator for the
limited purpose of assessing compliance with information given and the design concept
expressed in the Contract Documents, or for Owner's information.

E. Certificates:  When specified in individual specification sections, submit certification by the
manufacturer and Contractor or installation/application subcontractor to Architect, in quantities
specified for Product Data.
1. Indicate material or product complies with or exceeds specified requirements.  Submit

supporting reference data, affidavits, and certifications as appropriate.
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2. Certificates may be recent or previous test results on material or product, but must be
acceptable to Architect.

F. Manufacturer's Instructions:  When specified in individual specification sections, submit printed
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, for the
Owner's information.  Indicate special procedures, perimeter conditions requiring special
attention, and special environmental criteria required for application or installation.

G. Manufacturer's Field Reports:  Submit reports for Architect's benefit as contract administrator or
for Owner.
1. Submit for information for the limited purpose of assessing compliance with information

given and the design concept expressed in the Contract Documents.
H. Erection Drawings:  Submit drawings for Architect's benefit as contract administrator or for

Owner.
1. Submit for information for the limited purpose of assessing compliance with information

given and the design concept expressed in the Contract Documents.
1.06 QUALITY ASSURANCE

A. Testing Agency Qualifications:
1. Prior to start of work, submit agency name, address, and telephone number, and names

of full time registered Engineer and responsible officer.
B. Designer Qualifications:  Where professional engineering design services and design data

submittals are specifically required of Contractor by Contract Documents, provide services of a
Professional Engineer experienced in design of this type of work and licensed in the State in
which the Project is located.

1.07 REFERENCES AND STANDARDS
A. For products and workmanship specified by reference to a document or documents not

included in the Project Manual, also referred to as reference standards, comply with
requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.

B. Comply with reference standard of date of issue current on date of Contract Documents, except
where a specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.
D. Maintain copy at project site during submittals, planning, and progress of the specific work, until

Substantial Completion.
E. Should specified reference standards conflict with Contract Documents, request clarification

from Architect before proceeding.
F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor

those of Architect shall be altered from Contract Documents by mention or inference otherwise
in any reference document.

1.08 TESTING AND INSPECTION AGENCIES AND SERVICES
A. ​Contractor​ shall employ and pay for services of an independent testing agency to perform​​

specified ​testing​.
B. Employment of agency in no way relieves Contractor of obligation to perform Work in

accordance with requirements of Contract Documents.
C. Contractor Employed Agency:

1. Laboratory:  Authorized to operate in the State in which the Project is located.
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PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Architect before proceeding.
D. Comply with specified standards as minimum quality for the work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have work performed by persons qualified to produce required and specified quality.
F. Verify that field measurements are as indicated on shop drawings or as instructed by the

manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand

stresses, vibration, physical distortion, and disfigurement.
3.02 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work.
 Do not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with
Contract Documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.
3.03 TESTING AND INSPECTION

A. See individual specification sections for testing and inspection required.
B. Testing Agency Duties:

1. Provide qualified personnel at site.  Qualifications to be submitted for personnel wokring at
site. Cooperate with Architect and Contractor in performance of services.

2. Perform specified sampling and testing of products in accordance with specified
standards.

3. Ascertain compliance of materials and mixes with requirements of Contract Documents.
4. Promptly notify Architect and Contractor of observed irregularities or non-compliance of

Work or products.
5. Perform additional tests and inspections required by Architect.
6. Submit reports of all tests/inspections specified.

C. Limits on Testing/Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract

Documents.
2. Agency may not approve or accept any portion of the Work.
3. Agency may not assume any duties of Contractor.
4. Agency has no authority to stop the Work.

D. Contractor Responsibilities:
1. Deliver to agency at designated location, adequate samples of materials proposed to be

used that require testing, along with proposed mix designs.
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2. Cooperate with laboratory personnel, and provide access to the Work and to
manufacturers' facilities.

3. Provide incidental labor and facilities:
a. To provide access to Work to be tested/inspected.
b. To obtain and handle samples at the site or at source of Products to be

tested/inspected.
c. To facilitate tests/inspections.
d. To provide storage and curing of test samples.

4. Notify Architect and laboratory 24 hours prior to expected time for operations requiring
testing/inspection services.

5. Employ services of an independent qualified testing laboratory and pay for additional
samples, tests, and inspections required by Contractor beyond specified requirements.

6. Arrange with Owner's agency and pay for additional samples, tests, and inspections
required by Contractor beyond specified requirements.

E. Re-testing required because of non-compliance with specified requirements shall be performed
by the same agency on instructions by Architect.

F. Re-testing required because of non-compliance with specified requirements shall be paid for by
Contractor.

3.04 MANUFACTURERS' FIELD SERVICES
A. When specified in individual specification sections, require material or product suppliers or

manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship​, start-up of equipment​​, test, adjust, and
balance equipment​​​ as applicable, and to initiate instructions when necessary.

B. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

3.05 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not complying with specified requirements.
B. If, in the opinion of Architect, it is not practical to remove and replace the work, Architect will

direct an appropriate remedy or adjust payment.
END OF SECTION  014000
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SECTION 014100
REGULATORY REQUIREMENTS

PART 1  GENERAL
1.01 SUMMARY OF REFERENCE STANDARDS

A. Regulatory requirements applicable to this project are the following:
B. 29 CFR 1910 - Occupational Safety and Health Standards; Current Edition.
C. ADA Standards - 2010 ADA Standards for Accessible Design; 2010.
D. ICC (IBC) - International Building Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
E. ICC (IECC) - International Energy Conservation Code; Most Recent Edition Adopted by

Authority Having Jurisdiction, Including All Applicable Amendments and Supplements.
F. ICC (IFC) - International Fire Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
G. ICC (IFGC) - International Fuel Gas Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
H. ICC (IMC) - International Mechanical Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
I. ICC (IPC) - International Plumbing Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
J. ICC A117.1 - Accessible and Usable Buildings and Facilities; 2017.
K. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
L. NFPA 101 - Life Safety Code; Most Recent Edition Adopted by Authority Having Jurisdiction,

Including All Applicable Amendments and Supplements.
1.02 RELATED REQUIREMENTS

A. Section 014000 - Quality Requirements.
1.03 QUALITY ASSURANCE

A. Contractor's Designer Qualifications:  Refer to Section - 014000 - Quality Requirements.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  014100
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SECTION 014216
DEFINITIONS

PART 1  GENERAL
1.01 SUMMARY

A. This section supplements the definitions contained in the General Conditions.
B. Other definitions are included in individual specification sections.

1.02 DEFINITIONS
A. Furnish:  To supply, deliver, unload, and inspect for damage.
B. Install:  To unpack, assemble, erect, apply, place, finish, cure, protect, clean, start up, and

make ready for use.
C. Product:  Material, machinery, components, equipment, fixtures, and systems forming the work

result. Not materials or equipment used for preparation, fabrication, conveying, or erection and
not incorporated into the work result.  Products may be new, never before used, or re-used
materials or equipment.

D. Project Manual:  The book-sized volume that includes the procurement requirements (if any),
the contracting requirements, and the specifications.

E. Provide:  To furnish and install.
F. Supply:  Same as Furnish.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  014216
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SECTION 014533
CODE-REQUIRED SPECIAL INSPECTIONS AND PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Code-required special inspections.
B. Testing services incidental to special inspections.
C. Submittals.
D. Manufacturers' field services.
E. Fabricators' field services.

1.02 RELATED REQUIREMENTS
A. Section 003132 - Geotechnical Data.
B. Section 013000 - Administrative Requirements:  Submittal procedures.
C. Section 014000 - Quality Requirements.
D. Section 016000 - Product Requirements:  Requirements for material and product quality.
E. Contract Documents: Testing Matrix and Statement of Special Inspections.

1.03 DEFINITIONS
A. Code or Building Code:  ICC (IBC), International Building Code, most recent edition adopted by

authority having jurisdiction, including all applicable amendments and supplements without
limitation, and specifically Chapter 17 - Special Inspections and Tests.

B. Authority Having Jurisdiction (AHJ):  Agency or individual officially empowered to enforce the
building, fire and life safety code requirements of the permitting jurisdiction in which the Project
is located.

C. NIST:  National Institute of Standards and Technology.
D. Special Inspections and Tests:  Inspections and testing of materials, installation, fabrication,

erection, or placement of components and connections mandated by Building Code to
safeguard public welfare.
1. Special inspections and tests are separate from and independent of tests and inspections

conducted by Owner or Contractor for purposes of quality assurance and contract
administration.

1.04 REFERENCE STANDARDS
A. ASTM E329 - Standard Specification for Agencies Engaged in Construction Inspection,

Testing, or Special Inspection; 2025b.
B. IAS AC89 - Accreditation Criteria for Testing Laboratories; 2021.
C. IAS AC291 - Accreditation Criteria for Special Inspection Agencies AC291; 2025, with Editorial

Revision.
D. ICC (IBC) - International Building Code; Most Recent Edition Adopted by Authority Having

Jurisdiction, Including All Applicable Amendments and Supplements.
1.05 ACCEPTANCE OF PROJECT GEOTECHNICAL REPORT

A. General:
1. Prior to the award of geotechnically related services the following applies if the

Geotechnical Testing Agency is not the author of the Geotechnical Report:
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a. The Geotechnical Testing Agency shall review, and unless otherwise noted in writing
to the Owner, accept as accurate the Geotechnical Report referenced in Section
“Geotechnical Data”.
1) If the Geotechnical Testing Agency takes any exception to the Geotechnical

Report and requires additional field investigation to clarify those exceptions, the
cost of such additional investigation is to be included in its fee for field quality
control and testing, and identified as such.  All other exceptions shall be listed
and explained in the proposal for field testing.

b. The Geotechnical Testing Agency shall be deemed to have read, fully understood,
and accepted the findings and recommendations contained in the Geotechnical
Report, in the absence of any written exceptions in its proposal for testing and
inspection.

1.06 SUBMITTALS
A. See Section 013000 - Administrative Requirements for submittal procedures.
B. Special Inspection Agency Qualifications:  Prior to start of work, Special Inspection Agency is

required to:
1. Submit agency name, address, and telephone number, names of full time registered

Engineer and responsible officer.
2. Submit copy of report of laboratory facilities inspection made by NIST Construction

Materials Reference Laboratory during most recent inspection, with memorandum of
remedies of any deficiencies reported by the inspection.

3. Submit certification that Special Inspection Agency is acceptable to AHJ.
4. Submit documentation that Special Inspection Agency is accredited by IAS according to

IAS AC291.
C. Testing Agency Qualifications:  Prior to start of work, Testing Agency is required to:

1. Submit agency name, address, and telephone number, and names of full time registered
Engineer and responsible officer.

2. Submit copy of report of laboratory facilities inspection made by NIST Construction
Materials Reference Laboratory during most recent inspection, with memorandum of
remedies of any deficiencies reported by the inspection.

3. Submit certification that Testing Agency is acceptable to AHJ.
4. Submit documentation that Testing Agency is accredited by IAS according to IAS AC89.

D. Manufacturer's Qualification Statement:  When required by AHJ, submit documentation of
manufacturing capability and quality control procedures. Include documentation of AHJ
approval.

E. Special Inspection Reports:  After each special inspection, Special Inspector is required to
submit at least two copies of report; one to Architect and one to AHJ.
1. Include:

a. Date issued.
b. Project title and number.
c. Name of Special Inspector.
d. Date and time of special inspection.
e. Identification of product and specifications section.
f. Location in the Project.
g. Type of special inspection.
h. Date of special inspection.
i. Results of special inspection.
j. Compliance with contract documents.
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2. Final Special Inspection Report:  Document special inspections and correction of
discrepancies prior to the start of the work.

F. Test Reports:  After each test or inspection, Testing Agency is required to submit report to
Architect and to AHJ.
1. Include:

a. Date issued.
b. Project title and number.
c. Name of inspector.
d. Date and time of sampling or inspection.
e. Identification of product and specifications section.
f. Location in the Project.
g. Type of test or inspection.
h. Date of test or inspection.
i. Results of test or inspection.
j. Compliance with contract documents.

G. Certificates:  When required by AHJ, Special Inspector will submit certification by manufacturer,
fabricator, and installation subcontractor to Architect and AHJ.
1. Indicate material or product complies with or exceeds specified requirements.  Submit

supporting reference data, affidavits, and certifications as appropriate.
2. Certificates may be recent or previous test results on material or product, but must be

acceptable to Architect and AHJ.
H. Fabricator's Inspection Reports:  When required by AHJ, submit reports to Architect and AHJ.
I. Concrete Testing Reports

1. Submit concrete testing reports directly to supplier in accordance with Building Code
Requirements for Structural Concrete ACI 318..

1.07 SPECIAL INSPECTION AND TESTING AGENCY
A. The Genera will employ services of a Special Inspection Agency to perform inspections and

associated testing and sampling in accordance with ASTM E329 and required by the building
code.

B. Special Inspection Agency may delegate to independent testing agency to perform testing and
sampling associated with special inspections and required by building code.

C. Employment of agency in no way relieves Contractor of obligation to perform work in
accordance with requirements of contract documents.

1.08 TESTING AND INSPECTION AGENCIES
A. The General Contra employ services of an independent testing agency to perform additional

testing and sampling associated with special inspections but not required by the building code.
B. Employment of agency in no way relieves Contractor of obligation to perform work in

accordance with requirements of contract documents.
1.09 QUALITY ASSURANCE

A. Special Inspection Agency Qualifications:
1. Independent firm specializing in performing testing and inspections of the type specified in

this section.
2. Accredited by IAS according to IAS AC291.

B. Testing Agency Qualifications:
1. Independent firm specializing in performing testing and inspections of the type specified in

this section.
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2. Accredited by IAS according to IAS AC89.
C. Copies of Documents at Project Site: Maintain at the project site a copy of each referenced

document.
D. Special Inspectors, inspectors, and testing agents shall review all Contract Documents,

approved shop drawings, RFI responses, and similar field directives for compliance..
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 SPECIAL INSPECTIONS AND TESTING

A. The Code requires special inspections and testing of certain materials, components,
assemblies, and connections used in constructing the project. Special inspections and testing
will be performed in accordance with the Code.

3.02 SCHEDULE OF SPECIAL INSPECTIONS, GENERAL
A. Frequency of Special Inspections:  Special Inspections are indicated as continuous or periodic.

1. Continuous Special Inspection:  Special Inspection Agency is required to be present in the
area where the work is being performed and observe the work at all times the work is in
progress.

2. Periodic Special Inspection:  Special Inspection Agency is required to be present in the
area where work is being performed and observe the work part-time or intermittently and
at the completion of the work.

B. Refer to the drawings and individual specification sections for elements and building systems
requiring special inspections.

3.03 SPECIAL INSPECTION AGENCY DUTIES AND RESPONSIBILITIES
A. Special Inspection Agency shall:

1. Provide qualified personnel at site.  Cooperate with Architect and Contractor in
performance of services.

2. Perform specified sampling and testing of products in accordance with specified reference
standards.

3. Ascertain compliance of materials and products with requirements of Contract Documents.
4. Promptly notify Architect and Contractor of observed irregularities or non-compliance of

work or products.
5. Perform additional tests and inspections required by Architect.
6. Submit reports of all tests or inspections specified.

B. Limits on Special Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract

Documents.
2. Agency may not approve or accept any portion of the work.
3. Agency may not assume any duties of Contractor.
4. Agency has no authority to stop the work.

C. Re-testing required because of non-compliance with specified requirements shall be performed
by the same agency on instructions by Architect.

D. Re-testing required because of non-compliance with specified requirements shall be paid for by
Contractor.

3.04 TESTING AGENCY DUTIES AND RESPONSIBILITIES
A. Testing Agency Duties:
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1. Provide qualified personnel at site.  Cooperate with Architect and Contractor in
performance of services.

2. Perform specified sampling and testing of products in accordance with specified
standards.

3. Ascertain compliance of materials and mixes with requirements of Contract Documents.
4. Promptly notify Architect and Contractor of observed irregularities or non-compliance of

work or products.
5. Perform additional tests and inspections required by Architect.
6. Submit reports of all tests or inspections specified.

B. Limits on Testing or Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract

Documents.
2. Agency may not approve or accept any portion of the work.
3. Agency may not assume any duties of Contractor.
4. Agency has no authority to stop the work.

C. On instructions by Architect, perform re-testing required because of non-compliance with
specified requirements, using the same agency.

D. Contractor will pay for re-testing required because of non-compliance with specified
requirements.

3.05 CONTRACTOR DUTIES AND RESPONSIBILITIES
A. Contractor Responsibilities, General:

1. Deliver to agency at designated location, adequate samples of materials for special
inspections that require material verification.

2. Cooperate with agency and laboratory personnel; provide access to approved documents
at project site, to the work, to manufacturers' facilities, and to fabricators' facilities.

3. Provide incidental labor and facilities:
a. To provide access to work to be tested or inspected.
b. To obtain and handle samples at the site or at source of Products to be tested or

inspected.
c. To facilitate tests or inspections.
d. To provide storage and curing of test samples.

4. Notify Architect and laboratory 24 hours prior to expected time for operations requiring
testing or inspection services.

5. Arrange with Owner's agency and pay for additional samples, tests, and inspections
required by Contractor beyond specified requirements.

3.06 FABRICATORS' FIELD SERVICES
A. When specified in individual specification sections, require material suppliers, assembly

fabricators, or product manufacturers to provide qualified staff personnel to observe site
conditions, conditions of surfaces and installation, quality of workmanship​, start-up of
equipment​​, to test, adjust, and balance equipment​​​​ as applicable​, and to initiate instructions
when necessary.

B. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

END OF SECTION  014533
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SECTION 015000
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary telecommunications services.
B. Temporary sanitary facilities.
C. Security requirements.
D. Waste removal facilities and services.

1.02 RELATED REQUIREMENTS
A. Section 013553 - Security Procedures
B. Section 015100 - Temporary Utilities.
C. Section 015213 - Field Offices and Sheds.
D. Section 015500 - Vehicular Access and Parking.
E. Section 015813 - Temporary Project Signage.

1.03 REFERENCE STANDARDS
A. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;

2023d.
B. ASTM E90 - Standard Test Method for Laboratory Measurement of Airborne Sound

Transmission Loss of Building Partitions and Elements; 2023.
1.04 TEMPORARY UTILITIES - SEE SECTION 015100

A. Owner will provide the following:
1. Electrical power and metering, consisting of connection to existing facilities.

B. Provide and pay for all electrical power, lighting, water, heating and cooling, and ventilation
required for construction purposes.

C. Existing facilities may not be used.
D. Use trigger-operated nozzles for water hoses, to avoid waste of water.

1.05 TELECOMMUNICATIONS SERVICES
A. Provide, maintain, and pay for telecommunications services to field office at time of project

mobilization.
B. Telecommunications services shall include:

1. Windows-based personal computer dedicated to project telecommunications, with
necessary software and laser printer.

2. Telephone Land Lines:  One line, minimum; one handset per line.
3. Internet Connections:  Minimum of one; DSL modem or faster.

1.06 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures.  Provide at time of project mobilization.
B. Use of existing facilities​​ ​is not​ permitted.
C. Maintain daily in clean and sanitary condition.
D. At end of construction, return facilities to same or better condition as originally found.
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1.07 BARRIERS
A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas

that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. Provide barricades and covered walkways required by governing authorities for public rights-of-
way and for public access to existing building.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
1.08 FENCING

A. Provide 6 foot (1.8 m) high fence around construction site; equip with vehicular and pedestrian
gates with locks.

1.09 SECURITY - SEE SECTION 013553
A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from

unauthorized entry, vandalism, or theft.
B. Coordinate with Owner's security program.

1.10 WASTE REMOVAL
A. See Section 017419 - Construction Waste Management and Disposal, for additional

requirements.
B. Provide waste removal facilities and services as required to maintain the site in clean and

orderly condition.
C. Provide containers with lids.  Remove trash from site periodically.
D. If materials to be recycled or re-used on the project must be stored on-site, provide suitable

non-combustible containers; locate containers holding flammable material outside the structure
unless otherwise approved by the authorities having jurisdiction.

E. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.

1.11 FIELD OFFICES - SEE SECTION 015213
A. Office:  Weathertight, with lighting, electrical outlets, heating, cooling equipment, and equipped

with sturdy furniture, drawing rack, and drawing display table.
B. Provide space for Project meetings, with table and chairs to accommodate 6 persons.
C. Locate offices a minimum distance of 30 feet (10 m) from existing and new structures.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION  015000
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SECTION 015213
FIELD OFFICES AND SHEDS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary field offices for use of Contractor.
1.02 RELATED REQUIREMENTS

A. Section 011000 - Summary:  use of premises and responsibility for providing field offices.
B. Section 015000 - Temporary Facilities and Controls:

1. Temporary telecommunications services for administrative purposes.
2. Temporary sanitary facilities required by law.

1.03 USE OF EXISTING FACILITIES
A. Existing facilities shall not be used for field offices.

PART 2  PRODUCTS
2.01 MATERIALS, EQUIPMENT, FURNISHINGS

A. Materials, Equipment, Furnishings:  Serviceable, new or used, adequate for required purpose.
2.02 CONTRACTOR OFFICE AND FACILITIES

A. Size:  For Contractor's needs and to provide space for project meetings.
B. Telephone:  As specified in Section 015000.
C. Furnishings in Meeting Area:  Conference table and chairs to seat at least eight persons; racks

and files for Contract Documents, submittals, and project record documents.
D. Other Furnishings:  Contractor's option.

PART 3  EXECUTION
3.01 INSTALLATION

A. Install office spaces ready for occupancy 15 days after date fixed in Notice to Proceed.
3.02 MAINTENANCE AND CLEANING

A. Weekly janitorial services for offices; periodic cleaning and maintenance for offices.
B. Maintain approach walks free of mud, water, and snow.

END OF SECTION  015213



Issue For Construction

HED Project No.: 2024-DC048-005 Letot Treatment Center Generator Replacement

Field Offices and Sheds
015213 - 2  April 29, 2026

 
 
 
 
 
 
 
 
 
 
 
 

This page intentionally left blank



​​Issue For Construction​​

Letot Treatment Center Generator Replacement HED Project No.: 2024-DC048-005

​​Vehicular Access and Parking​​
 ​​April 29, 2026​​  ​​015500​​ - ​​1​​

SECTION 015500
VEHICULAR ACCESS AND PARKING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Access roads.
B. Parking.
C. Existing pavements and parking areas.
D. Construction parking controls.
E. Haul routes.
F. Maintenance.
G. Removal, repair.
H. Mud from site vehicles.

1.02 RELATED REQUIREMENTS
A. Section 011000 - Summary:  For access to site, work sequence, and occupancy.

PART 2  PRODUCTS
PART 3  EXECUTION
3.01 ACCESS ROADS

A. Use of existing on-site streets and driveways for construction traffic is permitted.
B. Tracked vehicles not allowed on paved areas.

3.02 PARKING
A. Use of designated areas of existing parking facilities by construction personnel is permitted.

3.03 CONSTRUCTION PARKING CONTROL
A. Control vehicular parking to prevent interference with public traffic and parking, access by

emergency vehicles, and Owner's operations.
B. Monitor parking of construction personnel's vehicles in existing facilities.  Maintain vehicular

access to and through parking areas.
C. Prevent parking on or adjacent to access roads or in non-designated areas.

3.04 HAUL ROUTES
A. Confine construction traffic to designated haul routes.
B. Provide traffic control at critical areas of haul routes to regulate traffic, to minimize interference

with public traffic.
3.05 MAINTENANCE

A. Maintain traffic and parking areas in a sound condition free of excavated material, construction
equipment, products, mud, snow, and ice.

B. Maintain existing paved areas used for construction; promptly repair breaks, potholes, low
areas, standing water, and other deficiencies, to maintain paving and drainage in original, or
specified, condition.

3.06 REMOVAL, REPAIR
A. Repair existing facilities damaged by use, to original condition.
B. Remove equipment and devices when no longer required.
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C. Repair damage caused by installation.
3.07 MUD FROM SITE VEHICLES

A. Provide means of removing mud from vehicle wheels before entering streets.
END OF SECTION  015500
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SECTION 016000
PRODUCT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General product requirements.
B. Re-use of existing products.
C. Transportation, handling, storage and protection.
D. Product option requirements.
E. Substitution limitations.
F. Procedures for Owner-supplied products.
G. Maintenance materials, including extra materials, spare parts, tools, and software.

1.02 RELATED REQUIREMENTS
A. Section 012500 - Substitution Procedures:  Substitutions made during procurement and/or

construction phases.
B. Section 014000 - Quality Requirements:  Product quality monitoring.
C. Section 016116 - Volatile Organic Compound (VOC) Content Restrictions:  Requirements for

VOC-restricted product categories.
D. Section 017419 - Construction Waste Management and Disposal:  Waste disposal

requirements potentially affecting product selection, packaging and substitutions.
1.03 SUBMITTALS

A. Proposed Products List:  Submit list of major products proposed for use, with name of
manufacturer, trade name, and model number of each product.
1. Submit within 15 days after date of Agreement.
2. For products specified only by reference standards, list applicable reference standards.

B. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to
identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

C. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

D. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the

manufacturer's standard colors, textures, and patterns.
PART 2  PRODUCTS
2.01 EXISTING PRODUCTS

A. Do not use materials and equipment removed from existing premises unless specifically
required or permitted by Contract Documents.

B. Unforeseen historic items encountered remain the property of the Owner; notify Owner
promptly upon discovery; protect, remove, handle, and store as directed by Owner.
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C. Existing materials and equipment indicated to be removed, but not to be re-used, relocated,
reinstalled, delivered to the Owner, or otherwise indicated as to remain the property of the
Owner, become the property of the Contractor; remove from site.

D. Specific Products to be Reused:  The reuse of certain materials and equipment already existing
on the project site is ​not prohibited​.
1. If applicable, see drawings for list of items required to be salvaged for reuse and/or

relocation.
2.02 NEW PRODUCTS

A. Provide new products unless specifically required or permitted by Contract Documents.
B. See Section 014000 - Quality Requirements, for additional source quality control requirements.
C. Use of products having any of the following characteristics is not permitted:

1. Made using or containing CFC's or HCFC's.
2. Containing lead, cadmium, or asbestos.

D. Where other criteria are met, Contractor shall give preference to products that:
1. If used on interior, have lower emissions, as defined in Section 016116.
2. If wet-applied, have lower VOC content, as defined in Section 016116.

2.03 PRODUCT OPTIONS
A. Products Specified by Reference Standards or by Description Only:  Use any product meeting

those standards or description.
B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the

manufacturers named and meeting specifications, no options or substitutions allowed.
C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:

 Submit a request for substitution for any manufacturer not named.
2.04 MAINTENANCE MATERIALS

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in
individual specification sections.

B. Deliver to Project site; obtain receipt prior to final payment.
PART 3  EXECUTION
3.01 SUBSTITUTION LIMITATIONS

A. See Section 012500 - Substitution Procedures.
3.02 OWNER-SUPPLIED PRODUCTS

A. Owner's Responsibilities:
1. Arrange for and deliver Owner reviewed shop drawings, product data, and samples, to

Contractor.
2. Arrange and pay for product delivery to site.
3. On delivery, inspect products jointly with Contractor.
4. Submit claims for transportation damage and replace damaged, defective, or deficient

items.
5. Arrange for manufacturers' warranties, inspections, and service.

B. Contractor's Responsibilities:
1. Review Owner reviewed shop drawings, product data, and samples.
2. Receive and unload products at site; inspect for completeness or damage jointly with

Owner.
3. Handle, store, install and finish products.
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4. Repair or replace items damaged after receipt.
3.03 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to avoid
loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site
storage time and potential damage to stored materials.

D. Transport and handle products in accordance with manufacturer's instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of

surrounding areas.
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are

correct, and products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling,

disfigurement, or damage, and to minimize handling.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.04 STORAGE AND PROTECTION
A. Provide protection of stored materials and products against theft, casualty, or deterioration.
B. Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.  See Section 017419.
1. Structural Loading Limitations:  Handle and store products and materials so as not to

exceed static and dynamic load-bearing capacities of project floor and roof areas.
C. Store and protect products in accordance with manufacturers' instructions.
D. Store with seals and labels intact and legible.
E. Store sensitive products in weathertight, climate-controlled enclosures in an environment

favorable to product.
F. For exterior storage of fabricated products, place on sloped supports above ground.
G. Protect products from damage or deterioration due to construction operations, weather,

precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

H. Comply with manufacturer's warranty conditions, if any.
I. Do not store products directly on the ground.
J. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to

prevent condensation and degradation of products.
K. Prevent contact with material that may cause corrosion, discoloration, or staining.
L. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
M. Arrange storage of products to permit access for inspection. Periodically inspect to verify

products are undamaged and are maintained in acceptable condition.
END OF SECTION  016000
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SECTION 016116
VOLATILE ORGANIC COMPOUND (VOC) CONTENT RESTRICTIONS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Requirements for Indoor-Emissions-Restricted products.
B. Requirements for VOC-Content-Restricted products.

1.02 RELATED REQUIREMENTS
A. Section 013000 - Administrative Requirements:  Submittal procedures.
B. Section 014000 - Quality Requirements:  Procedures for testing and certifications.
C. Section 016000 - Product Requirements:  Fundamental product requirements, substitutions and

product options, delivery, storage, and handling.
D. Section 079200 - Joint Sealants:  Emissions-compliant sealants.

1.03 DEFINITIONS
A. Indoor-Emissions-Restricted Products:  All products in the following product categories,

whether specified or not:
1. Interior paints and coatings applied on site.
2. Interior adhesives and sealants applied on site, including flooring adhesives.
3. Flooring.
4. Composite wood.
5. Products making up wall and ceiling assemblies.
6. Thermal and acoustical insulation.
7. Free-standing furniture.
8. Other products when specifically stated in the specifications.

B. VOC-Content-Restricted Products:  All products in the following product categories, whether
specified or not:
1. Interior paints and coatings applied on site.
2. Interior adhesives and sealants applied on site, including flooring adhesives.

C. Interior of Building:  Anywhere inside the exterior weather barrier.
D. Adhesives:  All gunnable, trowelable, liquid-applied, and aerosol adhesives, whether specified

or not; including flooring adhesives, resilient base adhesives, and pipe jointing adhesives.
E. Sealants:  All gunnable, trowelable, and liquid-applied joint sealants and sealant primers,

whether specified or not; including firestopping sealants and duct joint sealers.
F. Inherently Non-Emitting Materials:  Products composed wholly of minerals or metals, unless

they include organic-based surface coatings, binders, or sealants; and specifically the following:
1. Concrete.
2. Clay brick.
3. Metals that are plated, anodized, or powder-coated.
4. Glass.
5. Ceramics.
6. Solid wood flooring that is unfinished and untreated.

1.04 REFERENCE STANDARDS
A. 40 CFR 59, Subpart D - National Volatile Organic Compound Emission Standards for

Architectural Coatings; U.S. Environmental Protection Agency; Current Edition.
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B. ASTM D3960 - Standard Practice for Determining Volatile Organic Compound (VOC) Content
of Paints and Related Coatings; 2005 (Reapproved 2018).

C. BIFMA e3 - Furniture Sustainability Standard; Business and Institutional Furniture
Manufacturers Association; 2019.

D. CAL (CDPH SM) - Standard Method for the Testing and Evaluation of Volatile Organic
Chemical Emissions from Indoor Sources Using Environmental Chambers Version 1.2; 2017.

E. CARB (ATCM) - Airborne Toxic Control Measure to Reduce Formaldehyde Emissions from
Composite Wood Products; Current Edition.

F. CARB (SCM) - Suggested Control Measure for Architectural Coatings; California Air Resources
Board; 2020.

G. CHPS (HPPD) - High Performance Products Database; Current Edition.
H. CRI (GLP) - Green Label Plus Testing Program - Certified Products; Current Edition.
I. SCAQMD 1113 - Architectural Coatings; 1977, with Amendment (2016).
J. SCAQMD 1168 - Adhesive and Sealant Applications; 1989, with Amendment (2022).
K. SCS (CPD) - SCS Certified Products; Current Edition.
L. UL (GGG) - GREENGUARD Gold Certified Products; Current Edition.

1.05 SUBMITTALS
A. See Section 013000 - Administrative Requirements for submittal procedures.
B. Product Data:  For each VOC-restricted product used in the project, submit evidence of

compliance.
1.06 QUALITY ASSURANCE

A. Indoor Emissions Standard and Test Method:  CAL (CDPH SM), using Standard Private Office
exposure scenario and the allowable concentrations specified in the method, and range of total
VOC's after 14 days.
1. Wet-Applied Products:  State amount applied in mass per surface area.
2. Paints and Coatings:  Test tinted products, not just tinting bases.
3. Evidence of Compliance:  Acceptable types of evidence are the following;

a. Current UL (GGG) certification.
b. Current SCS (CPD) Floorscore certification.
c. Current SCS (CPD) Indoor Advantage Gold certification.
d. Current listing in CHPS (HPPD) as a low-emitting product.
e. Current CRI (GLP) certification.
f. Test report showing compliance and stating exposure scenario used.

4. Product data submittal showing VOC content is NOT acceptable evidence.
5. Manufacturer's certification without test report by independent agency is NOT acceptable

evidence.
B. VOC Content Test Method:  40 CFR 59, Subpart D (EPA Method 24), or ASTM D3960, unless

otherwise indicated.
1. Evidence of Compliance:  Acceptable types of evidence are:

a. Report of laboratory testing performed in accordance with requirements.
b. Published product data showing compliance with requirements.
c. Certification by manufacturer that product complies with requirements.
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C. Composite Wood Emissions Standard:  CARB (ATCM) for ultra-low emitting formaldehyde
(ULEF) resins.
1. Evidence of Compliance:  Acceptable types of evidence are:

a. Current SCS "No Added Formaldehyde (NAF)" certification; www.scscertified.com.
b. Report of laboratory testing performed in accordance with requirements.
c. Published product data showing compliance with requirements.
d. Certification by manufacturer that product complies with requirements.

D. Furnishings Emissions Standard and Test Method:  BIFMA e3 Sections 7.6.1 and 7.6.2, tested
in accordance with BIFMA M7.1.
1. Evidence of Compliance:

a. Test report showing compliance and stating exposure scenario used.
E. Testing Agency Qualifications:  Independent firm specializing in performing testing and

inspections of the type specified in this section.
PART 2  PRODUCTS
2.01 MATERIALS

A. All Products:  Comply with the most stringent of federal, State, and local requirements, or these
specifications.

B. Indoor-Emissions-Restricted Products:  Comply with Indoor Emissions Standard and Test
Method, except for:
1. Composite Wood, Wood Fiber, and Wood Chip Products:  Comply with Composite Wood

Emissions Standard or contain no added formaldehyde resins.
2. Furnishings:  Comply with Furnishings Emissions Standard and Test Method.
3. Inherently Non-Emitting Materials.

C. VOC-Content-Restricted Products:  VOC content not greater than required by the following:
1. Adhesives, Including Flooring Adhesives:  SCAQMD 1168 Rule.
2. Joint Sealants:  SCAQMD 1168 Rule.
3. Paints and Coatings:  Each color; most stringent of the following:

a. 40 CFR 59, Subpart D.
b. SCAQMD 1113 Rule.
c. CARB (SCM).

PART 3  EXECUTION
3.01 FIELD QUALITY CONTROL

A. Owner reserves the right to reject non-compliant products, whether installed or not, and require
their removal and replacement with compliant products at no extra cost to Owner.

B. Additional costs to restore indoor air quality due to installation of non-compliant products will be
borne by Contractor.

END OF SECTION  016116
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SECTION 017000
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.
B. Requirements for alterations work, including selective demolition​, except removal, disposal,

and/or remediation of hazardous materials and toxic substances​.
C. Pre-installation meetings.
D. Cutting and patching.
E. Surveying for laying out the work.
F. Cleaning and protection.
G. Starting of systems and equipment.
H. Demonstration and instruction of Owner personnel.
I. Closeout procedures, including Contractor's Correction Punch List, except payment

procedures.
J. General requirements for maintenance service.

1.02 RELATED REQUIREMENTS
A. Section 011000 - Summary:  Limitations on working in existing building; continued occupancy;

work sequence; identification of salvaged and relocated materials.
B. Section ​013000 - Administrative Requirements​:  Submittals procedures​​.
C. Section 014000 - Quality Requirements:  Testing and inspection procedures.
D. Section 017419 - Construction Waste Management and Disposal:  Additional procedures for

trash/waste removal, recycling, salvage, and reuse.
E. Section 017800 - Closeout Submittals:  Project record documents, operation and maintenance

data, warranties, and bonds.
F. Section 017900 - Demonstration and Training:  Demonstration of products and systems to be

commissioned and where indicated in specific specification sections
G. Section 024100 - Demolition:  Demolition of whole structures and parts thereof; site utility

demolition.
H. Section 078400 - Firestopping.

1.03 REFERENCE STANDARDS
A. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;

2022, with Errata (2021).
1.04 SUBMITTALS

A. See Section 013000 - Administrative Requirements, for submittal procedures.
B. Survey work:  Submit name, address, and telephone number of Surveyor before starting survey

work.
1. On request, submit documentation verifying accuracy of survey work.
2. Submit a copy of site drawing signed by the Land Surveyor, that the elevations and

locations of the work are in compliance with Contract Documents.
3. Submit surveys and survey logs for the project record.
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C. Demolition Plan:  Submit demolition plan as specified by OSHA and local authorities.
1. Indicate extent of demolition, removal sequence, bracing and shoring, and location and

construction of barricades and fences.  Include design drawings and calculations for
bracing and shoring.

2. Identify demolition firm and submit qualifications.
3. Include a summary of safety procedures.

D. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:
1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.
5. Work of Owner or separate Contractor.

1.05 QUALIFICATIONS
A. For demolition work, employ a firm specializing in the type of work required.
B. For surveying work, employ a land surveyor registered in the State in which the Project is

located and acceptable to Architect.  Submit evidence of surveyor's Errors and Omissions
insurance coverage in the form of an Insurance Certificate.  Employ only individual(s) trained
and experienced in collecting and recording accurate data relevant to ongoing construction
activities,

C. For design of temporary shoring and bracing, employ a Professional Engineer experienced in
design of this type of work and licensed in the State in which the Project is located.

1.06 QUALITY ASSURANCE
A. Do not cut and patch structural work in a manner that could result in a reduction of load-

carrying capacity or an increase in the structure’s deflection. Obtain approvals from the Owner,
Engineer of Record and Architect before cutting and patching any structural member or
assembly.
1. EXCEPTION:  Modifications to structural work done in accordance with specific details

included in the Contract Documents stamped by the Engineer of Record and approved by
the Authorities Having Jurisdiction in the State in which the Project is located.

B. Do not cut and patch operational elements or safety related components in a manner resulting
in a reduction of capacities to perform in a manner intended or resulting in a decreased
operational life, increased maintenance, or decreased safety.

1.07 PROJECT CONDITIONS
A. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent

accumulation of dust, fumes, vapors, or gases.
B. Dust Control:  Execute work by methods to minimize raising dust from construction operations.

 Provide positive means to prevent air-borne dust from dispersing into atmosphere and over
adjacent property.
1. Provide dust-proof barriers between construction areas and areas continuing to be

occupied by Owner.
C. Noise Control:  Provide methods, means, and facilities to minimize noise produced by

construction operations.
1. At All Times:  Excessively noisy tools and operations will not be tolerated inside the

building at any time of day; excessively noisy includes jackhammers.
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D. Pollution Control:  Provide methods, means, and facilities to prevent contamination of soil,
water, and atmosphere from discharge of noxious, toxic substances, and pollutants produced
by construction operations.  Comply with federal, state, and local regulations.

1.08 COORDINATION
A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to

ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

B. Notify affected utility companies and comply with their requirements.
C. Verify that utility requirements and characteristics of new operating equipment are compatible

with building utilities.  Coordinate work of various sections having interdependent
responsibilities for installing, connecting to, and placing in service, such equipment.

D. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on drawings.  Follow routing indicated for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

E. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction.  Coordinate locations of fixtures and outlets with finish elements.

F. Coordinate completion and clean-up of work of separate sections.
G. After Owner occupancy of premises, coordinate access to site for correction of defective work

and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

PART 2  PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution:  For any proposed change in materials, submit request for substitution
described in Section 016000 - Product Requirements.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
 Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize

waste due to over-ordering or misfabrication.
E. Verify that utility services are available, of the correct characteristics, and in the correct

locations.
F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements

subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.
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3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to

applying any new material or substance in contact or bond.
3.03 PREINSTALLATION MEETINGS

A. When required in individual specification sections, convene a preinstallation meeting at the site
prior to commencing work of the section.

B. Require attendance of parties directly affecting, or affected by, work of the specific section.
C. Notify Architect four days in advance of meeting date.
D. Prepare agenda and preside at meeting:

1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Architect, Owner, participants, and those affected by decisions made.

3.04 LAYING OUT THE WORK
A. Verify locations of survey control points prior to starting work.
B. Promptly notify Architect of any discrepancies discovered.
C. Contractor shall locate and protect survey control and reference points.
D. Control datum for survey is that established by Owner provided survey.
E. Protect survey control points prior to starting site work; preserve permanent reference points

during construction.
F. Promptly report to Architect the loss or destruction of any reference point or relocation required

because of changes in grades or other reasons.
G. Replace dislocated survey control points based on original survey control.  Make no changes

without prior written notice to  Architect.
H. Utilize recognized engineering survey practices.
I. Establish elevations, lines and levels.  Locate and lay out by instrumentation and similar

appropriate means:
1. Site improvements including pavements; stakes for grading, fill and topsoil placement;

utility locations, slopes, and invert elevations​​.
2. Grid or axis for structures.
3. Building foundation, column locations, ground floor elevations​​.

J. Periodically verify layouts by same means.
K. Maintain a complete and accurate log of control and survey work as it progresses.
L. On completion of foundation walls and major site improvements, prepare a certified survey

illustrating dimensions, locations, angles, and elevations of construction and site work.
3.05 GENERAL INSTALLATION REQUIREMENTS

A. In addition to compliance with regulatory requirements, conduct construction operations in
compliance with NFPA 241, including applicable recommendations in Appendix A.

B. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for replacement.
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C. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
D. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
E. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
F. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.06 ALTERATIONS
A. Drawings showing existing construction and utilities are based on casual field observation and

existing record documents only.
1. Verify that construction and utility arrangements are as indicated.
2. Report discrepancies to Architect before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Keep areas in which alterations are being conducted separated from other areas that are still
occupied.
1. Provide, erect, and maintain temporary dustproof partitions.
2. Provide sound retardant partitions of construction indicated on drawings.

C. Maintain weatherproof exterior building enclosure except for interruptions required for
replacement or modifications; take care to prevent water and humidity damage.
1. Where openings in exterior enclosure exist, provide construction to make exterior

enclosure weatherproof.
2. Insulate existing ducts or pipes that are exposed to outdoor ambient temperatures by

alterations work.
D. Remove existing work as indicated and as required to accomplish new work.

1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace
with new construction specified.

2. Remove items indicated on drawings.
3. Relocate items indicated on drawings.
4. Where new surface finishes are to be applied to existing work, perform removals, patch,

and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

5. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

E. Services (Including but not limited to ​HVAC, Plumbing, Fire Protection, Electrical, and
Telecommunications​):  Remove, relocate, and extend existing systems to accommodate new
construction.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components; if necessary, modify installation to allow access
or provide access panel.

2. Where existing systems or equipment are not active and Contract Documents require
reactivation, put back into operational condition; repair supply, distribution, and equipment
as required.

3. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.
a. Disable existing systems only to make switchovers and connections; minimize

duration of outages.
b. Provide temporary connections as required to maintain existing systems in service.

4. Verify that abandoned services serve only abandoned facilities.
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5. Remove abandoned pipe, ducts, conduits, and equipment , including those above
accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification; patch holes left by removal using materials specified for new
construction.

F. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

G. Adapt existing work to fit new work:  Make as neat and smooth transition as possible.
1. When existing finished surfaces are cut so that a smooth transition with new work is not

possible, terminate existing surface along a straight line at a natural line of division and
make recommendation to Architect.

2. Where removal of partitions or walls results in adjacent spaces becoming one, rework
floors, walls, and ceilings to a smooth plane without breaks, steps, or bulkheads.

3. Where a change of plane of 1/4 inch (6 mm) or more occurs in existing work, submit
recommendation for providing a smooth transition for Architect review and request
instructions.

4. Trim existing wood doors as necessary to clear new floor finish.  Refinish trim as required.
H. Patching:  Where the existing surface is not indicated to be refinished, patch to match the

surface finish that existed prior to cutting.  Where the surface is indicated to be refinished,
patch so that the substrate is ready for the new finish.

I. Refinish existing surfaces as indicated:
1. Where rooms or spaces are indicated to be refinished, refinish all visible existing surfaces

to remain to the specified condition for each material, with a neat transition to adjacent
finishes.

2. If mechanical or electrical work is exposed accidentally during the work, re-cover and
refinish to match.

3. Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will minimize evidence of
patching and refinishing.
a. Clean piping, conduit, and similar features before applying paint or other finishing

materials.
b. Restore damaged pipe covering to its original condition.

4. Floors and Walls: Where walls or partitions that are removed extend one finished area into
another, patch and repair floor and wall surfaces in the new space. Provide an even
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall
coverings and replace with new materials, if necessary, to achieve uniform color and
appearance.
a. Where patching occurs in a painted surface, prepare substrate and apply primer and

intermediate paint coats appropriate for substrate over the patch, and apply final paint
coat over entire unbroken surface containing the patch. Provide additional coats until
patch blends with adjacent surfaces.

5. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane
surface of uniform appearance.

J. Clean existing systems and equipment.
K. Remove demolition debris and abandoned items from alterations areas and dispose of off-site;

do not burn or bury.
L. Do not begin new construction in alterations areas before demolition is complete.
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M. Comply with all other applicable requirements of this section.
3.07 CUTTING AND PATCHING

A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. See Alterations article above for additional requirements.
C. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or

damaged during installation or cutting and patching operations, by methods and with materials
so as not to void existing warranties.

D. Perform whatever cutting and patching is necessary to:
1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-complying work.

E. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing.  In existing work, minimize damage and restore to
original condition.

F. Employ ​skilled and experienced​ installer to perform cutting for weather exposed and moisture
resistant elements, and sight exposed surfaces.

G. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior
approval.

H. Restore work with new products in accordance with requirements of Contract Documents.
I. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.
J. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids

with fire rated material in accordance with Section 078400, to full thickness of the penetrated
element.

K. Patching:
1. Finish patched surfaces to match finish that existed prior to patching.  On continuous

surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.08 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly

condition.
B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed

or remote spaces, prior to enclosing the space.
C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning

to eliminate dust.
D. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.
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E. Collect and remove waste materials, debris, and trash/rubbish from site periodically and
dispose off-site; do not burn or bury.

F. Waste Disposal: Do not wash waste materials down sewers or into waterways.
3.09 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
C. Provide temporary and removable protection for installed products. Control activity in immediate

work area to prevent damage.
D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.
E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement

of heavy objects, by protecting with durable sheet materials.
F. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is

necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

G. Remove protective coverings when no longer needed; reuse or recycle coverings if possible.
3.10 SYSTEM STARTUP

A. Coordinate schedule for start-up of various equipment and systems.
B. Verify that each piece of equipment or system has been checked for proper lubrication, drive

rotation, belt tension, control sequence, and for conditions that may cause damage.
C. Start all equipment and operating components to confirm proper operation. Remove

malfunctioning units, replace with new units, and retest.
D. Verify tests, meter readings, and specified electrical characteristics agree with those required

by the equipment or system manufacturer.
E. Verify that wiring and support components for equipment are complete and tested.
F. Execute start-up under supervision of applicable Contractor personnel and manufacturer's

representative in accordance with manufacturers' instructions.
G. When specified in individual specification Sections, require manufacturer to provide authorized

representative to be present at site to inspect, check, and approve equipment or system
installation prior to start-up, and to supervise placing equipment or system in operation.

H. Submit a written report that equipment or system has been properly installed and is functioning
correctly.

3.11 DEMONSTRATION AND INSTRUCTION
A. See Section 017900 - Demonstration and Training.
B. Utilize operation and maintenance manuals as basis for instruction.  Review contents of manual

with Owner's personnel in detail to explain all aspects of operation and maintenance.
C. Prepare and insert additional data in operations and maintenance manuals when need for

additional data becomes apparent during instruction.
3.12 ADJUSTING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.
B. Testing, adjusting, and balancing HVAC systems:  See Section 230593 - Testing, Adjusting,

and Balancing for HVAC.
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3.13 FINAL CLEANING
A. Use cleaning materials that are nonhazardous.
B. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains

and foreign substances, polish transparent and glossy surfaces,  vacuum carpeted and soft
surfaces.

C. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical  equipment.

D. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

E. Clean filters of operating equipment.
F. Clean debris from ​roofs, gutters, downspouts, scuppers, overflow drains, area drains, and

drainage systems​.
G. Clean site; sweep paved areas, rake clean landscaped surfaces.
H. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;

dispose of in legal manner; do not burn or bury.
3.14 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.
1. Provide copies to Architect and Owner.

B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for
completion or correction in the Contractor's Correction Punch List for Contractor's Notice of
Substantial Completion.

C. Notify Architect when work is considered ready for Architect's Substantial Completion
inspection.

D. Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Architect's Substantial Completion
inspection.

E. Conduct Substantial Completion inspection and create Final Correction Punch List containing
Architect's and Contractor's comprehensive list of items identified to be completed or corrected
and submit to Architect.

F. Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

G. Notify Architect when work is considered finally complete and ready for Architect's Substantial
Completion final inspection.

H. Complete items of work determined by Architect listed in executed Certificate of Substantial
Completion.

3.15 MAINTENANCE
A. Provide service and maintenance of components indicated in specification sections.
B. Maintenance Period:  As indicated in specification sections or, if not indicated, not less than

one year from the Date of Substantial Completion or the length of the specified warranty,
whichever is longer.

C. Examine system components at a frequency consistent with reliable operation.  Clean, adjust,
and lubricate as required.
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D. Include systematic examination, adjustment, and lubrication of components.  Repair or replace
parts whenever required.  Use parts produced by the manufacturer of the original component.

E. Maintenance service shall not be assigned or transferred to any agent or subcontractor without
prior written consent of the Owner.

END OF SECTION  017000
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SECTION 017800
CLOSEOUT SUBMITTALS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Project record documents.
B. Operation and maintenance data.
C. Warranties and bonds.

1.02 RELATED REQUIREMENTS
A. Section 013000 - Administrative Requirements:  Submittals procedures, shop drawings, product

data, and samples.
B. Section 017000 - Execution and Closeout Requirements:  Contract closeout procedures.
C. Individual Product Sections:  Specific requirements for operation and maintenance data.
D. Individual Product Sections:  Warranties required for specific products or Work.

1.03 SUBMITTALS
A. Project Record Documents:  Submit documents to Architect with claim for final Application for

Payment.
B. Operation and Maintenance Data:

1. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit completed documents within ten days after acceptance.

2. Submit one copy of completed documents 15 days prior to final inspection.  This copy will
be reviewed and returned after final inspection, with Architect comments.  Revise content
of all document sets as required prior to final submission.

3. Submit two sets of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:
1. For equipment or component parts of equipment put into service during construction with

Owner's permission, submit documents within 10 days after acceptance.
2. Make other submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
3. For items of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
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C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress.
E. Specifications:  Legibly mark and record at each product section description of actual products

installed, including the following:
1. Manufacturer's name and product model and number.
2. Changes made by Addenda and modifications.

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction
including:
1. Field changes of dimension and detail.
2. Details not on original Contract drawings.

3.02 OPERATION AND MAINTENANCE DATA
A. Product Data:  Mark each sheet to clearly identify specific products and component parts, and

data applicable to installation.  Delete inapplicable information.
B. Drawings:  Supplement product data to illustrate relations of component parts of equipment and

systems, to show control and flow diagrams.  Do not use Project Record Documents as
maintenance drawings.

C. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES
A. Where additional instructions are required, beyond the manufacturer's standard printed

instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

3.04 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS
A. Where additional instructions are required, beyond the manufacturer's standard printed

instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

3.05 ASSEMBLY OF OPERATION AND MAINTENANCE MANUALS
A. Assemble operation and maintenance data into durable manuals for Owner's personnel use,

with data arranged in the same sequence as, and identified by, the specification sections.
B. Where systems involve more than one specification section, provide separate tabbed divider for

each system.
C. Binders:  Commercial quality, 8-1/2 by 11 inch (216 by 280 mm) three D side ring binders with

durable plastic covers; 2 inch (50 mm) maximum ring size.  When multiple binders are used,
correlate data into related consistent groupings.

D. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

E. Project Directory:  Title and address of Project; names, addresses, and telephone numbers of
Architect, Consultants, Contractor and subcontractors, with names of responsible parties.

F. Tables of Contents:  List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in
each volume, with the current volume clearly identified.

G. Dividers:  Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.
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H. Text:  Manufacturer's printed data, or typewritten data on 20 pound paper.
I. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold larger drawings to

size of text pages.
3.06 WARRANTIES AND BONDS

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work.  Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.
C. Co-execute submittals when required.
D. Retain warranties and bonds until time specified for submittal.

END OF SECTION  017800
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SECTION 017900
DEMONSTRATION AND TRAINING

PART 1  GENERAL
1.01 SUMMARY

A. Demonstration of products and systems to be commissioned and where indicated in specific
specification sections.

B. Training of Owner personnel in operation and maintenance is required for:
1. All software-operated systems.
2. HVAC systems and equipment.
3. Electrical systems and equipment.

C. Training of Owner personnel in care, cleaning, maintenance, and repair is required for:
1. Items specified in individual product Sections.

1.02 RELATED REQUIREMENTS
A. Section 017800 - Closeout Submittals:  Operation and maintenance manuals.

1.03 SUBMITTALS
A. See Section 013000 - Administrative Requirements, for submittal procedures; except:

1. Make all submittals specified in this section, and elsewhere where indicated for
commissioning purposes, directly to the Commissioning Authority.

2. Submit one copy to the Commissioning Authority, not to be returned.
3. Make commissioning submittals on time schedule specified by Commissioning Authority.
4. Submittals indicated as "Draft" are intended for the use of the Commissioning Authority in

preparation of overall Training Plan; submit in editable electronic format, Microsoft Word
2003 preferred.

B. Draft Training Plans:  Owner will designate personnel to be trained; tailor training to needs and
skill-level of attendees.
1. Submit to Commissioning Authority for review and inclusion in overall training plan.
2. Submit not less than four weeks prior to start of training.
3. Revise and resubmit until acceptable.
4. Provide an overall schedule showing all training sessions.
5. Include at least the following for each training session:

a. Identification, date, time, and duration.
b. Description of products and/or systems to be covered.
c. Name of firm and person conducting training; include qualifications.
d. Intended audience, such as job description.
e. Objectives of training and suggested methods of ensuring adequate training.
f. Methods to be used, such as classroom lecture, live demonstrations, hands-on, etc.
g. Media to be used, such a slides, hand-outs, etc.
h. Training equipment required, such as projector, projection screen, etc., to be

provided by Contractor.
C. Training Manuals:  Provide training manual for each attendee; allow for minimum of two

attendees per training session.
1. Include applicable portion of O&M manuals.
2. Include copies of all hand-outs, slides, overheads, video presentations, etc., that are not

included in O&M manuals.
3. Provide one extra copy of each training manual to be included with operation and

maintenance data.
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1.04 QUALITY ASSURANCE
A. Instructor Qualifications:  Familiar with design, operation, maintenance and troubleshooting of

the relevant products and systems.  
1. Provide as instructors the most qualified trainer of those contractors and/or installers who

actually supplied and installed the systems and equipment.
2. Where a single person is not familiar with all aspects, provide specialists with necessary

qualifications.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 DEMONSTRATION - GENERAL

A. Demonstrations conducted during system start-up do not qualify as demonstrations for the
purposes of this section, unless approved in advance by Owner.

B. Demonstrations conducted during Functional Testing need not be repeated unless Owner
personnel training is specified.

C. Demonstration may be combined with Owner personnel training if applicable.
D. Operating Equipment and Systems:  Demonstrate operation in all modes, including start-up,

shut-down, seasonal changeover, emergency conditions, and troubleshooting, and
maintenance procedures, including scheduled and preventive maintenance.
1. Perform demonstrations not less than two weeks prior to Substantial Completion.
2. For equipment or systems requiring seasonal operation, perform demonstration for other

season within six months.
E. Non-Operating Products:  Demonstrate cleaning, scheduled and preventive maintenance, and

repair procedures.
1. Perform demonstrations not less than two weeks prior to Substantial Completion.

3.02 TRAINING - GENERAL
A. Commissioning Authority will prepare the Training Plan based on draft plans submitted.
B. Conduct training on-site unless otherwise indicated.
C. Owner will provide classroom and seating at no cost to Contractor.
D. Do not start training until Functional Testing is complete, unless otherwise specified or

approved by the Commissioning Authority.
E. Provide training in minimum two hour segments.
F. The Commissioning Authority is responsible for determining that the training was satisfactorily

completed and will provide approval forms.
G. Training schedule will be subject to availability of Owner's personnel to be trained; re-schedule

training sessions as required by Owner; once schedule has been approved by Owner failure to
conduct sessions according to schedule will be cause for Owner to charge Contractor for
personnel "show-up" time.

H. Review of Facility Policy on Operation and Maintenance Data:  During training discuss:
1. The location of the O&M manuals and procedures for use and preservation; backup

copies.
2. Typical contents and organization of all manuals, including explanatory information,

system narratives, and product specific information.
3. Typical uses of the O&M manuals.

I. Product- and System-Specific Training:
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1. Review the applicable O&M manuals.
2. For systems, provide an overview of system operation, design parameters and

constraints, and operational strategies.
3. Review instructions for proper operation in all modes, including start-up, shut-down,

seasonal changeover and emergency procedures, and for maintenance, including
preventative maintenance.

4. Provide hands-on training on all operational modes possible and preventive maintenance.
5. Emphasize safe and proper operating requirements; discuss relevant health and safety

issues and emergency procedures.
6. Discuss common troubleshooting problems and solutions.
7. Discuss any peculiarities of equipment installation or operation.
8. Discuss warranties and guarantees, including procedures necessary to avoid voiding

coverage.
9. Review recommended tools and spare parts inventory suggestions of manufacturers.
10. Review spare parts and tools required to be furnished by Contractor.
11. Review spare parts suppliers and sources and procurement procedures.

J. Be prepared to answer questions raised by training attendees; if unable to answer during
training session, provide written response within three days.

END OF SECTION  017900
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SECTION 024100
DEMOLITION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Selective demolition of building elements for alteration purposes.
B. Salvage of existing items to be reused or recycled.
C. Abandonment and removal of existing utilities and utility structures.

1.02 RELATED REQUIREMENTS
A. Section 011000 - Summary:  Limitations on Contractor's use of site and premises.
B. Section 016000 - Product Requirements:  Handling and storage of items removed for salvage

and relocation.
C. Section 017000 - Execution and Closeout Requirements:  Project conditions; protection of

bench marks, survey control points, and existing construction to remain; reinstallation of
removed products; temporary bracing and shoring.

D. Section 017419 - Construction Waste Management and Disposal:  Limitations on disposal of
removed materials; requirements for recycling.

E. Mechanical and Electrical Sections (Divisions 21 through 28) for demolition and cutting and
patching requirements specified within them.

1.03 DEFINITIONS
A. Demolition:  Dismantle, raze, destroy or wreck any building or structure or any part thereof.
B. Remove:  Detach or dismantle items from existing construction and dispose of them off site,

unless items are indicated to be salvaged or reinstalled.
C. Remove and Salvage:  Detach or dismantle items from existing construction in a manner to

prevent damage.  Clean, package, label and deliver salvaged items to Owner in ready-for-
reuse condition.

D. Remove and Reinstall:  Detach or dismantle items from existing construction in a manner to
prevent damage.  Clean and prepare for reuse and reinstall where indicated.

E. Existing to Remain:  Designation for existing items that are not to be removed and that are not
otherwise indicated to be salvaged or reinstalled.

1.04 REFERENCE STANDARDS
A. 29 CFR 1926 - Safety and Health Regulations for Construction; Current Edition.
B. ASSE A10.6 - Safety and Health Program Requirements for Demolition Operations; 2006

(R2016).
C. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;

2022, with Errata (2021).
1.05 SUBMITTALS

A. See Section 013000 - Administrative Requirements for submittal procedures.
B. Engineering Survey: Submit engineering survey of condition of building.
C. Demolition Plan:  Submit demolition plan as required by OSHA and local AHJs.

1. Indicate extent of demolition, removal sequencing, bracing and shoring, and location and
construction of barricades and fences.
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2. Identify demolition firm and submit qualifications, including qualifications for refrigerant
recovery technician.

D. Pre-demolition Photographs or Video: Show existing conditions of adjoining construction,
including finish surfaces, that might be misconstrued as damage caused by demolition
operations. Submit before Work begins.

E. Statement of Refrigerant Recovery: Signed by refrigerant recovery technician responsible for
recovering refrigerant, stating that all refrigerant that was present was recovered and that
recovery was performed according to EPA regulations. Include name and address of technician
and date refrigerant was recovered.

F. Warranties: Documentation indicating that existing warranties are still in effect after completion
of selective demolition.

G. Inventory: Submit a list of items that have been removed and salvaged.
H. Project Record Documents:  Accurately record actual locations of capped and active utilities

and subsurface construction.
1.06 QUALITY ASSURANCE

A. Demolition Firm Qualifications:  Company specializing in the type of work required.
B. Professional Engineer Qualifications: Comply with Section 014000 - Quality Requirements.
C. Refrigerant Recovery Technician Qualifications: Certified by an EPA-approved certification

program.
1.07 WARRANTY

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during selective demolition, by methods and with materials and using approved
contractors so as not to void existing warranties. Notify warrantor before proceeding.

B. Notify warrantor on completion of selective demolition, and obtain documentation verifying that
existing system has been inspected and warranty remains in effect. Submit documentation at
Project closeout.

PART 2  PRODUCTS ​-- NOT USED​
PART 3  EXECUTION
3.01 DEMOLITION

A. Remove portions of existing building as indicated on the Drawings.
B. Remove other items indicated, for ​​salvage, relocation, recycling, and reinstallation​​.

3.02 EXAMINATION
A. Verify that utilities have been disconnected and capped before starting selective demolition

operations.
B. Review Project Record Documents of existing construction or other existing condition and

hazardous material information provided by Owner. Owner does not guarantee that existing
conditions are same as those indicated in Project Record Documents.

C. Engage a professional engineer to perform an engineering survey of condition of building to
determine whether removing any element might result in structural deficiency or unplanned
collapse of any portion of structure or adjacent structures during selective building demolition
operations.
1. Perform surveys as the Work progresses to detect hazards resulting from selective

demolition activities.
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D. Verify that hazardous materials have been remediated before proceeding with building
demolition operations.

E. Survey of Existing Conditions: Record existing conditions by use of measured drawings, pre-
construction photographs or videos.
1. Inventory and record the condition of items to be removed and salvaged. Provide

photographs or video of conditions that might be misconstrued as damage caused by
salvage operations.

3.03 PREPARATION
A. Refrigerant: Before starting demolition, remove refrigerant from mechanical equipment

according to 40 CFR 82 and regulations of authorities having jurisdiction.
B. Dangerous materials: Drain, purge, or otherwise remove, collect, and dispose of chemicals,

gases, explosives, acids, flammables, or other dangerous materials before proceeding with
selective demolition operations.

3.04 GENERAL PROCEDURES AND PROJECT CONDITIONS
A. Comply with requirements in Section 017000.
B. Comply with applicable codes and regulations for demolition operations and safety of adjacent

structures and the public.
1. Obtain required permits.
2. Regulatory Requirements: Comply with governing EPA notification regulations before

beginning selective demolition. Comply with hauling and disposal regulations of authorities
having jurisdiction.

3. Comply with applicable requirements of ASSE A10.6 and NFPA 241.
4. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be

removed; do not allow worker or public access within range of potential collapse of
unstable structures.

5. Provide, erect, and maintain temporary barriers and security devices.
6. Use physical barriers to prevent access to areas that could be hazardous to workers or

the public.
7. Conduct operations to minimize effects on and interference with adjacent structures and

occupants.
8. Do not close or obstruct roadways or sidewalks without permits from authority having

jurisdiction.
9. Conduct operations to minimize obstruction of public and private entrances and exits. Do

not obstruct required exits at any time. Protect persons using entrances and exits from
removal operations.

10. Obtain written permission from owners of adjacent properties when demolition equipment
will traverse, infringe upon, or limit access to their property.

C. Do not begin removal until receipt of notification to proceed from Owner.
D. Do not begin removal until built elements to be salvaged or relocated have been removed.
E. Protect existing structures and other elements to remain in place and not removed.

1. Provide bracing and shoring.
2. Prevent movement or settlement of adjacent structures.
3. Stop work immediately if adjacent structures appear to be in danger.

F. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are
exposed during selective demolition operations.

G. Cover and protect furniture, furnishings, and equipment that have not been removed.
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H. Minimize production of dust due to demolition operations. Do not use water if that will result in
ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.
1. Wet mop floors to eliminate trackable dirt and wipe down walls and doors of demolition

enclosure.  Vacuum carpeted areas.
I. Hazardous Materials:

1. If hazardous materials are discovered during removal operations, stop work and notify
Architect and Owner; hazardous materials include regulated asbestos containing
materials, lead, PCBs, and mercury.

J. Perform demolition in a manner that maximizes salvage and recycling of materials.
1. Comply with requirements of Section 017419 - Construction Waste Management and

Disposal.
2. Dismantle existing construction and separate materials.
3. Set aside reusable, recyclable, and salvageable materials; store and deliver to collection

point or point of reuse.
K. Existing Utilities:

1. Refer to Divisions 21 through 28 Mechanical and Electrical  Sections for shutting off,
disconnecting, removing, and sealing or capping utilities.  Do not start selective demolition
work until utility disconnecting and sealing have been completed and verified in writing.

2. Coordinate work with utility companies. Notify utilities before starting work, comply with
their requirements, and obtain required permits.

3. Protect existing utilities to remain from damage.
4. Do not disrupt public utilities without permit from authority having jurisdiction.
5. Do not close, shut off, or disrupt existing life safety systems that are in use without at least

7 days prior written notification to Owner.
a. Owner will arrange to shut off indicated services/systems when requested by

Contractor.
6. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use

without at least 3 days prior written notification to Owner.
a. Owner will arrange to shut off indicated services/systems when requested by

Contractor.
7. Locate and mark utilities to remain; mark using highly visible tags or flags, with

identification of utility type; protect from damage due to subsequent construction, using
substantial barricades if necessary.

8. Remove exposed piping, valves, meters, equipment, supports, and foundations of
disconnected and abandoned utilities.

9. Prepare building demolition areas by disconnecting and capping utilities outside the
demolition zone. Identify and mark, in same manner as other utilities to remain, utilities to
be reconnected.

L. Selective Demolition for Alterations:
1. Existing construction and utilities indicated on drawings are based on casual field

observation and existing record documents only.
a. Verify construction and utility arrangements are as indicated.
b. Report discrepancies to Architect before disturbing existing installation.
c. Beginning of demolition work constitutes acceptance of existing conditions that would

be apparent upon examination prior to starting demolition.
2. Separate areas in which demolition is being conducted from areas that remain occupied.

a. Provide, erect, and maintain temporary dustproof partitions.
b. Provide sound retardant partitions of construction indicated on drawings.
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